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TERMS OF REFERENCE 
A PROGRAM OF NON-STRUCTURAL AND FLOOD STORAGE MEASURES BEING AN ELEMENT OF 

FLOOD RISK MANAGEMENT IN THE LITTLE VISTULA AND UPPER VISTULA WATER REGIONS 
(THE SUB-BASIN UPSTREAM OF KRAKÓW) - PREPARATION OF DESIGN DOCUMENTATION, 
INCLUDING OBTAINING ADMINISTRATIVE PERMITS AND AUTHOR’S SUPERVISION DURING 

IMPLEMENTATION UNDER THE FUTURE POLAND’S BUILDING CLIMATE RESILIENCE IN WATER 
MANAGEMENT PROJECT, INCLUDING THE PREPARATION OF BIDDING DOCUMENTS 

NECESSARY TO SELECT CONTRACTORS FOR FUTURE WORKS. 
 

 
A. PROJECT BACKGROUND  
 
Definicjons 

No. Term Definitions 

1 Employer/Client The State Water Holding Polish Waters, on whose behalf the 

Regional Water Management Authority in Kraków is acting. 

2 Consultant A firm/legal person that is employed by the Employer to perform 

the services described in these bidding documents.  

3 Assignment A program of non-structural and flood storage measures being an 

element of flood risk management in the Little Vistula and Upper 

Vistula water regions (the sub-basin upstream of Kraków) - 

Preparation of design documentation, including obtaining 

administrative permits and Author’s Supervision during 

implementation under the future Poland’s Building Climate 

Resilience in Water Management Project, including the preparation 

of bidding documents necessary to select contractors for future 

works. 

5 Month The term “month” is understood as 30 calendar days. 

6 Day  It means a calendar day. 

7 Project Board A team of specialists managing and coordinating the Assignment, 

composed of the staff of RZGW Kraków, RZGW Gliwice, the Project 

Coordination Unit, and the National Water Management Authority 

(KZGW) as well as the Consultant’s representatives. 

8 Project Building Climate Resilience in Water Management Project 

9 OVFMP Odra-Vistula Flood Management Project 

List of abbreviations 
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no. abbreviation full name 

1 urbmp ii 2nd update of the river basin management plan 

2 pcu odra-vistula flood management project coordination unit 

3 piu project implementation unit 

4 wb world bank 

5 kzgw national water management authority 

6 mi ministry of infrastructure 

7 frm and fhm flood risk map and flood hazard map 

8 tor terms of reference 

9 polish waters state water holding polish waters 

10 frmp flood risk management plan 

11 rzgw regional water management authority 

12 esmp environmental and social management plan 

13 rap resettlement action plan 

14 eia an environmental impact assessment within the meaning of the act 

of october 3, 2008 on access to information on the environment and 

its protection, public participation in environmental protection and 

environmental impact assessments (dz. u. (journal of laws), 

consolidated text of 2024 item 1112, as amended) 

15 esia environmental and social impact assessment 

   

16 esf environmental and social framework 

17 ess environmental and social standards 

18 esmf environmental and social management framework 

19 rpf resettlement policy framework 

20 sep stakeholder engagement plan 
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21 awz land ownership title deed 

22 lwh mortgage register number 

23 kw land register title deed 

24 5.7.1 a program of non-structural and flood storage measures being an 

element of flood risk management in the little vistula and upper 

vistula water regions (the sub-basin upstream of kraków), including 

flood protection for the city of kraków 

 
The Client/Government of Poland (GoP) is preparing a new Building Climate Resilience in Water 

Management Project (BCRWMP) (the Project) for international financing. The objective of the Project is  

to continue providing flood protection for millions of people living in major cities and industrial areas of 

Poland along the Upper and Middle Vistula Basin and Nysa Klodzka catchment; mitigating droughts that 

affects millions of water users in Poland: and preserving and enhancing the water quality, environment 

environment quality, and biodiversity in the river systems through restoration of natural courses of 

some rivers and wetlands, and strengthening the water quality monitoring of river systems, taking into 

account the observed climate change.  Objective of this particular sub-project is to increase the flood 

storage capacity along the upper and middle River Vistula channel by constructing polders and storage 

reservoirs. 

The Project includes the following Components:  

COMPONENT 1. Reduce flood risk in the Upper and Middle Vistula Basin using nature-based solutions. 

COMPONENT 2. Reduce drought risk through increased retention of multi-purpose reservoirs and 
increased importance of gray and green solutions. 

COMPONENT 3. Strengthening institutional capacity in mitigating the risk of floods and droughts, and 
improving water quality monitoring. 

COMPONENT 4. Project Management and Monitoring & Evaluation. 

The scope of the future Project includes, under the Component 1 inter alia, the sub-project for the 

implementation of the investments selected under Program 5.7.1. The Assignment to be now 

contracted: Preparation of design documentation, including obtaining administrative permits and 

Author’s Supervision, for the investment: “A program of non-structural and flood storage measures 

being an element of flood risk management in the Little Vistula and Upper Vistula water regions (the 

sub-basin upstream of Kraków)” is a two stages of preparation for implementation of the investments 

indicated in the preferred option under Program 5.7.1. 

Under the Odra-Vistula Flood Management Project (OVFMP), RZGW Kraków commissioned the 

implementation of a concept entitled “A program of non-structural and flood storage measures being 

an element of flood risk management in the Little Vistula and Upper Vistula water regions (the sub-basin 
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upstream of Kraków)” as part of Contract 5.7.1 implemented under the OVFMP. This concept provides 

for a reduction of the flood hazard and risk in the Little Vistula and Upper Western Vistula water 

regions, with special attention to flood protection for the city of Kraków. This study output has been 

taken into Component I of the new project BCRWMP.  The purpose of this Assignment is to perform the 

work described in these ToR associated with the preparation of design documentation for the 

investments specified under Contract 5.7.1, Feasibility Study Design. 

Given the ongoing climate change and the predicted increase in maximum flows in the coming 

years, measures need to be taken that will allow for a safe passage of flooding water through the 

defined diked channel of the Vistula River (passing through the area within the administrative 

boundaries of the city of Kraków) without the risk of its being overtopped. Actual flood flows in future 

can be higher than those based on which the currently operating flood embankments have been built, 

which may lead to their failure. The storage of part of floodwater in the polders, and thus reducing peak 

flows within the river channel, will allow the embankments to be additionally protected against 

destruction and their current technical parameters to be maintained under changing environmental 

conditions. Flood protection will be provided for about 100,000 people, together with existing municipal 

infrastructure, and industrial and agricultural land areas. The next Program 5.7.2 entitled “Retention 

activities program as an element of flood risk management in the Upper Western Vistula and Upper 

Eastern Vistula water region between Kraków and Zawichost”, currently being prepared by RZGW 

Kraków, will be a continuation of the Program 5.7.1. The implementation of the activities specified in 

Program 5.7.1 will affect not only the area covered by the above-mentioned Program, but also the areas 

located in the Vistula River valley downstream of Kraków. Thanks to the construction of the polders 

upstream of Kraków, the water level at the Sierosławice stream gauging station will be lowered by 

about 50 cm for a Q1% (1 percentflow ) . Due to the large tributaries (the Raba, Szreniawa, Uszwica, and 

Dunajec Rivers) that feed into the Vistula downstream of Kraków, the effect of the polders on the water 

level in the Vistula disappears and it is necessary to undertake measures also in this area. 

The main assumption and objective of Program 5.7.2 is to obtain polder retention capacity and to 

implement other flood protection measures in the Vistula River valley between Kraków and Zawichost 

in order to reduce negative flood effects by enhancing the capacity of the Vistula River to capture the 

flood wave coming mainly from the right bank tributaries of the Vistula downstream of Kraków.  

 

B. OBJECTIVES 

The objectives of this Assignment is to prepare design documentation, including obtaining 
administrative permits and Author’s Supervision during implementation, for the investment: “A 
program of non-structural and flood storage measures being an element of flood risk management in 
the Little Vistula and Upper Vistula water regions (the sub-basin upstream of Kraków)”, which is being 
prepared for implementation under the future new Poland’s Building Climate Resilience in Water 
Management Project (BCRWMP), including the preparation of bidding documents necessary to select 
contractors for future works. The purpose of the service to be provided by the selected Consultant is to 
prepare the investments for implementation in the areas mentioned in these Terms of Reference (ToR) 
or any other areas determined by the Parties, in close cooperation with all interested parties as well as 
in compliance with the law and the international standards for this type of work.  
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The main scope of these consulting services involves in Stage I is the preparation of design 
documentation and bidding documents, documentation related to environmental measures and 
measures mitigating social impacts (ESIA, ESMP), geological and engineering documentation, and other 
necessary documentation. Thereafter, in Stage II - making use of the prepared Stage I Tender Design 
and Costed BoQ, the client (GoP) will acquire a Loan/Grant from international financing institutions such 
as the World Bank, Council of Europe Development Bank and the European Union, etc. for the 
implementation of the project using international and local construction contractors.  The Consultants 
of the Stage I will be required to  provide support to the Employer in the selection of a Works 
Contractor(s), and the of Author’s Supervision (Implementation Support Consultants) over the execution 
of the Works based on the design documentation prepared, in compliance with the FIDIC standards 
required by the World Bank (ESF), the provisions of law of the land and EU legislation.  

This Assignment is a widely understood design and structural engineering service, including the same 
consultant for Author’s Supervision, which involves as Stage I - designing, and obtaining necessary 
approvals, decisions, and permits, including a Construction Permit (the so-called Investment 
Implementation Permit), together with the preparation of necessary bidding, environmental, land 
acquisition, and social documents in accordance with Polish law and WB requirements, and thereafter in 
Stage II- the phase of implementation the same consultant performance of Author’s Supervision duties 
in connection with the implementation of the investment  Assignment . As part of the guarantee 
granted to the Contracting Authority for the Design Documentation, the Consultant will provide 
Author's Supervision of the Documentation, including assistance in answering Contractor's questions 
during tender proceedings for the selection of Contractors for Construction Work. The author's 
supervision of the construction work will be carried out as part of the Construction Phase. The 
provisions of Author’s Supervision phase will come in later, after the Loan and Grant acquisition process 
is complete in coming years, and the ToR is therefore to describe the implementation and manning 
schedule description for the current assignment in anticipation of such services soon. Important to note 
that there is time gap between Stage I and the Stage II, and the fact that realization of the Stage II is 
contingent upon obtainment of the Loan and Grant from the International Lending Agencies. The 
Consultant is required to submit in their proposal a separate Manning Schedule and Operation Plan for 
the Stage I and Stage II activities, and separate financial proposals so that it is easy to make the 
consultancy contract(s) in case of a significant time gap in between. The current financing arrangement 
of the Client for the Consultancy Services is that Stage I will be entirely financed by its own resources, 
while Stage II will be realized and funded only after the Loan and Grant of the International Financing 
Institutions funds.  

The main CPV (Common Procurement Vocabulary) codes are as follows: 

 

71242000 - 6 Project and design preparation, estimation of costs  

71248000 - 8 Supervision of project and documentation 

71000000 - Architectural, construction, engineering and inspection services 

71242000 - Project and design preparation, estimation of costs  

71250000 - Architectural, engineering, and surveying services  

71250000 - Architectural, engineering, and surveying services  

https://www.portalzp.pl/kody-cpv/szczegoly/nadzor-nad-projektem-i-dokumentacja-8094
https://www.portalzp.pl/kody-cpv/szczegoly/uslugi-architektoniczne-budowlane-inzynieryjne-i-kontrolne-8076
https://www.portalzp.pl/kody-cpv/szczegoly/przygotowanie-przedsiewziecia-i-projektu-oszacowanie-kosztow-8088
https://www.portalzp.pl/kody-cpv/szczegoly/uslugi-architektoniczne-inzynieryjne-i-pomiarowe-8095
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71320000 - Engineering design services  

Detailed Terms of Reference 

A program of non-structural and flood storage measures being an element of flood risk management in 

the Little Vistula and Upper Vistula water regions (the sub-basin upstream of Kraków), including flood 

protection for the city of Kraków provides for the construction of the following 11 polders and 2 storage 

reservoirs in the area of operation of RZGW Kraków and RZGW Gliwice: 

a) Czernichów polder 

The proposed location of the Czernichów polder is on the left bank of the Vistula River (at km 873.900 of 

the Vistula chainage according to the FHMs and FRMs) in the village Czernichów, Municipality of 

Czernichów, Kraków County, Małopolskie Voivodeship. 

The Czernichów polder basin area will be 73 ha. The storage capacity of the planned polder will be about 

2.34 million m3. 

b) Kłokoczyn polder 

The proposed location of the Kłokoczyn polder is on the left bank of the Vistula River (at km 882.700 of 

the Vistula chainage according to the FHMs and FRMs) in the villages of Kłokoczyn and Rusocice, 

Municipality of Czernichów, Kraków County, Małopolskie Voivodeship. 

The Kłokoczyn polder basin area will be 272 ha. The storage capacity of the planned polder will be about 

8.29 million m3. 

c) Rusocice polder 

The proposed location of the Rusocice polder is on the left bank of the Vistula River (at km 885.500 of 

the Vistula chainage according to the FHMs and FRMs, which corresponds to km 138.740 of the Vistula 

according to the traditional chainage) and it is partly situated in the village of Rusocice, Municipality of 

Czernichów, Kraków County, while its eastern part is located in the Municipality of Brzeźnica, Wadowice 

County, Małopolskie Voivodeship. 

The Rusocice polder basin area will be 155 ha. The storage capacity of the planned polder will be about 

5.72 million m3. 

d) Rozkochów polder 

The proposed location of the Rozkochów polder is on the left bank of the Vistula River (at km 893.380 of 

the Vistula chainage according to the FHMs and FRMs) in three municipalities: Babice (Chrzanów 

County), Zator (Oświęcim County), and Alwernia (Chrzanów County), Małopolskie Voivodeship. The 

proposed polder will be to the south-east of the village of Rozkochów. 

The Rozkochów polder basin area will be 169 ha. The storage capacity of the planned polder will be 

about 6.5 million m3. 

e) Olszyny polder 

The proposed location of the Olszyny polder is on the left bank of the Vistula River (at km 897.120 of the 

Vistula chainage according to the FHMs and FRMs) in the villages of Jankowice and Rozkochów, to the 

https://www.portalzp.pl/kody-cpv/szczegoly/uslugi-inzynieryjne-w-zakresie-projektowania-8137
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south-east of the village of Olszyny (Municipality of Babice, Chrzanów County, Małopolskie Voivodeship) 

and in the village of Smolice (Municipality of Zator, Oświęcim County, Małopolskie Voivodeship). 

The Olszyny polder basin area will be 345 ha. The storage capacity of the planned polder will be about 

10.24 million m3. 

f) Mętków A polder 

The proposed location of the Mętków A polder is on the left bank of the Vistula River (at km 900.750 of 

the Vistula chainage according to the FHMs and FRMs). The location of the inlet into the polder on the 

upstream side is accepted as the design cross-section. The Vistula catchment area closed by the design 

cross section is 5607.5 km2. 

The Mętków A polder basin area will be 54 ha. The storage capacity of the planned polder will be about 

1.56 million m3. 

g) Mętków B polder 

Polder Mętków B polder is on the left bank of the Vistula River (at km 899.400 of the Vistula chainage 

according to the FHMs and FRMs). The location of the inlet into the polder on the upstream side is 

accepted as the design cross section. The Vistula catchment area closed by the design cross section is 

5607.5 km2. 

The Mętków B polder basin area will be 172 ha. The storage capacity of the polder will be about 4.5 

million m3. 

h) Gromiec polder 

The proposed location of the Gromiec polder is on the left bank of the Vistula River (at km 911.500 of 

the Vistula chainage according to the FHMs and FRMs) in the villages of Gromiec, Żarki, and Libiąż Mały, 

Municipality of Libiąż, Chrzanów County, Małopolskie Voivodeship. 

The Gromiec polder basin area will be 185 ha. The storage capacity of the planned polder will be about 

3.3 million m3. 

i) Smolice polder 

The proposed location of the Smolice polder is on the right bank of the Vistula River (at km 893.720 of 

the Vistula chainage according to the FHMs and FRMs) in the village Smolice in the urban-rural 

Municipality of Zator, Oświęcim County, Małopolskie Voivodeship. The proposed polder will be located 

on the northern side of the village of Smolice in the Lipowa settlement and to the north-west of the 

village of Miejsce. 

The Smolice polder basin area will be 36 ha. The storage capacity of the planned polder will be about 

1.46 million m3. 

j) Wiśnicz polder 

The proposed location of the Wiśnicz polder is on the right bank of the Vistula River (at km 890.500 of 

the Vistula chainage according to the FHMs and FRMs) in the village of Wiśnicz, Municipality of 

Spytkowice, Wadowice County, Małopolskie Voivodeship. The proposed polder will be located on the 
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northern side of the village of Spytkowice, to the east of Miejsce and to the west of the villages of 

Dębina and Przewóz. The proposed polder is surrounded by the oxbow lakes Miejsce, Oko, and Krajskie. 

The Wiśnicz polder basin area will be 130 ha. The storage capacity of the planned polder will be about 

4.94 m3. 

k) Kopanka polder 

The proposed location of the Kopanka polder is on the right bank of the Vistula River (at km 863.000 of 

the Vistula chainage according to the FHMs and FRMs), at the mouth of the Skawinka River and to the 

north of the villages of Kopanka and Skawina, in the urban-rural Municipality of Skawina, Kraków 

County, Małopolskie Voivodeship. 

The Kopanka polder basin area will be 56 ha. The storage capacity of the planned polder will be about 

1.7 million m3. 

And the Two Wet Reservoirs are: 

l) Gostyń reservoir 

The proposed location of the Gostyń reservoir is on the Gostyń River at km 19.800. The location of the 

dam of the planned reservoir is accepted as the design cross-section. The Gostyń River catchment area 

closed by the design cross section is 88.67 km2.  

m) Łąka-Mizerów reservoir 

The proposed location of the Łąka-Mizerów reservoir is on the Pszczynka River at km 29.200. The 
location of the dam of the planned reservoir is accepted as the design cross-section. The Pszczynka River 
catchment area closed by the design cross-section is 87.88 km2. 

The polders will be controlled devices, and thus there will be interaction between them, taking into 
account the movement of the culmination of the surge flood wave. 

The summarized table of the proposed 11 polders and the 2 wet reservoirs are as below.  

Name of polder/reservoir 
Polder 

Capacity [mln 
m3] 

Maximum 
Polder/Dam height 

(m) 

The size of the 
potential land to be 
acquired [ha] 

Czernichów Polder 2.34 6 About 73 

Kłokoczyn Polder 8.29 7 About 273 

Rusocice Polder 5.72 5 About 155 

Rozkochów Polder 6.50 6 About 169 

Olszyny Polder 10.24 7 About 381 

Metków A Polder 1.56 6 About 239 

 Metków B Polder 4.50 
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Gromiec Polder 3.30 5 About 183 

Smolice Polder 1.46 6 About 34 

Wiśnicz Polder 4.94 6 About 135 

Kopanka Polder 1.70 6 About 54 

Reservoir Gostyń 3.10 max. height of the 
dam - 5.60 m 

About 166 

Reservoir Łąka Mizerów 2.70 max. height of the 
dam – 4.90 m 

About 247 

Total Dry Polders and Wet 
Reservoirs  

56.35  About 2109  

 

 

Map showing proposed polder locations: 
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Map showing proposed Reservois locations 
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C. SCOPE OF SERVICES 
 
The Consultant will be selected from among national and international short-listed firms with experience 
meeting the relevant requirements, which will submit their Expressions of Interest (EoI) in response to the 
Request for Expressions of Interest (REoI). The Consultants’ Qualifications Selection (CQS) method will be 
used, following the  World Bank’s Procurement Regulations: the World Bank Procurement Regulations for 
IPF Borrowers Procurement in Investment Project Financing Goods, Works, Non-Consulting and Consulting 
Services, Sixth  Edition, February 2025 , and in accordance with the World Bank’s Standard Procurement 
Documents concerning consulting services: Request for Proposals (RFP) Consulting Services for Supervision 
[project management] of Infrastructure Contracts [such as Plant and Works], February 2025 .  

The main purpose of these consulting services is to prepare in the Stage I-Design and Structural 

Engineering Documentation, obtain necessary Permits and Approvals, including a Construction Permit, 

and prepare Bidding Documents and Tender Drawings as well as other documents necessary to 

implement the investment programs which are required by the World Bank standards, including in 

particular a RAP and site-specific ESIAs and corresponding ESMPs, and taking into account the relevant 

World Bank standards (ESF)1 related to environmental and social measures, in particular the following: 

Assessment and Management of Environmental and Social Risks and Impacts (ESS1);  

Labor and Working Conditions (ESS2); 

ESS3 Resource Efficiency and Pollution Prevention and Management (ESS3); 

Community Health and Safety (ESS4); 

Land Acquisition, Restrictions on Land Use and Involuntary Resettlement (ESS5); 

ESS6: Biodiversity Conservation and Sustainable Management of Living Natural Resources 
(ESS6); 

Cultural Heritage (ESS8); 

Stakeholder Engagement and Information Disclosure (ESS10).  

The consulting services should be performed in compliance with Polish law, the national standards for 

this type of work, including those applicable at the Employer’s organization (the Polish Waters good 

practices), as well as the international standards, including the ESF and those arising from, among 

others, the Environment, Health and Safety Guideline (EHSG)2 and the Good International Industry 

Practice (GIIP) Guideline of the World Bank. The standards of the Services to be provided by the 

Consultant should also include the following, where appropriate: (i) taking into account the issue of 

climate change in a construction design; (ii) incorporation of all obligatory requirements regarding the 

accessibility of new buildings and structures, as defined in the national primary or secondary legislation, 

in the design; (iii) where technically and financially feasible, the use of any additional measures 

 
1 The ESF standards are available at the following World Bank website: 
https://www.worldbank.org/en/projects-operations/environmental-and-social-framework 
2 https://www.ifc.org/en/insights-reports/2000/general-environmental-health-and-safety-guidelines 
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necessary to meet the requirement of universal accessibility (i.e. undisturbed access for people at every 

age and with different abilities in different situations and circumstances, by the GIIP) in the designs of 

new buildings and structures; (iv) any applicable requirements concerning certification or approval by 

competent authorities or professionals; and (v) the dam safety requirements under the World Bank’s 

ESS4. .  

For each of the polders, separate design documentation with site-specific ESIA, and ESMP as well as 

RAP (where applicable) should be prepared in accordance with the below scope. 

The Consultant's activities will include but not be limited to the following: 

1. Prepare an environmental analysis, taking into account the World Bank standards according to 
ESF and ESS Standards (1,2,3,4,5,6,8 and 10) and the EU standards. 

2. Perform a  Environmental and Social Impact Assessment – (ESIA) including identification of 
stakeholders, taking into account the World Bank standards and the existing (if) strategic 
environmental assessments for the investment project to: (i) identify potential social risks, 
including the following, among others: the impact of the works on the local population, the health 
and safety of local communities, involuntary land acquisition and resettlement, and measures for 
protection of employees involved in the implementation of the investment project; (ii) 
assessment of social vulnerability and identification of sensitive receptors (i.e., residential areas, 
public facilities, cultural heritage, etc.) that could be potentially impacted, (iii) analyze the 
relevant legal and institutional frameworks as well as the local land use plans and development 
plans related to any identified social risks, including the grievance redress mechanisms; and (iv) 
identify key stakeholders and prepare a Stakeholder Engagement Plan (SEP)3 in accordance with 
the World Bank’s ESS10 and the existing project communication and engagement strategy, whose 
aim is to promote social license to operate, build stakeholder participation and support for the 
proposed investments and solutions as well as to identify measures for the strategic objectives 
and engagement at the investment level (as part of this activity, stakeholder engagement at the 
strategic level will only be implemented); 

3. Implement site specific/targeted stakeholder engagement to identify and determine the scope of 
potential risks, fears, and mitigation measures, including obtaining feedback that will help 
prepare a public consultation process scenario, together with the disclosure of the documents 
and participation at the investment level, and help prepare grievance redress mechanisms. 

4. Determine measures that may prevent, reduce, or mitigate the risks identified under the 
environmental and social risk analysis ESIA and which will allow any gaps in the existing legal and 
institutional frameworks, including the grievance redress mechanisms, to be eliminated. Such 
measures should be based on the strategic stakeholder engagement processes. 

5. Assess comments received as part of the stakeholder engagement and incorporate them in ESIA 
witch regard to cumulative impact assessments. 

6. Cumulative and downstream impact assessments, particularly on aspects related to community 
health and safety, livelihoods, biodiversity, etc. 

7. Prepare and if necessary update or revise Environmental Impact Assessment Reports. 
8. Prepare and if necessary update or revise Resettlement Action Plans, including their public 

consultations under the ESF requirements., and Environmental and Social Management Plans for 
the activities mentioned in subparagraphs a) – m) of above. 

9. Develop and prepare required pre-design documentation, including analyses and expert reports. 

 
3 https://thedocs.worldbank.org/en/doc/909361530209278896-
0290022020/original/ESFTemplateESS10SEPJune2018.docx 

https://thedocs.worldbank.org/en/doc/909361530209278896-0290022020/original/ESFTemplateESS10SEPJune2018.docx
https://thedocs.worldbank.org/en/doc/909361530209278896-0290022020/original/ESFTemplateESS10SEPJune2018.docx


Consulting TOR Template 

10. Prepare a Construction Design and a Detailed Design and drawings, a Bill of Quantities, an 
Engineer’s Cost Estimate, Specifications for the Execution and Acceptance of Construction Works, 
and an inventory of vegetation, including a tree management plan. 

11. Prepare Geological and Engineering Documentation in light of additional data obtained during the 
FS design to date, including obtaining any necessary permissions, permits, and approvals of the 
geological administration.  

12. Once the ESIA is approved and environmental permits are obtained - prepare an ESMP for each 
contract.  

13. Effectively obtain any necessary approvals, permits, and decisions that will enable the execution 
of works in such a way that the requirements set by the financing institutions are met, in 
particular, the following permits:  
a) an Environmental Permit, including any decisions, approvals, and other elements necessary to 

obtain this permit; 

b) a Water Law Permit, including any decisions, approvals, and other elements necessary to 

obtain this permit; 

c) a Construction Permit according to the Act of July 8, 2010 on Special Rules for the Preparation 

and Implementation of Investments related to Flood Control Structures, including any decisions, 

approvals and other elements necessary to obtain this permit; and 

d) any other administrative approvals and permits required by law and necessary to perform this 

Assignment. 

14. Prepare bidding documents based on the pink FIDIC book to select contractors for the Works, 
Services, and Supplies, including providing support to the Employer in conducting the tenders at 
the stage of preparing answers to bidders’ questions and during the process of selecting a 
contractor(s). 

15. Carry out promotion and information activities. 
16. Under the granted documentation warranty provide Author’s Supervision over the 

Documentation. In the case of execution of Stage II, to perform Author’s Supervision over the 
Works, including making changes in the design documentation, if necessary, as part of this 
Assignment. Author’s Supervision will be provided from the date specified in an instruction to 
commence the Works until the date of completion of the Works, including the Defects 
Notification Period indicated in a separate notice. 

17.  In the course of obtaining administrative decisions If necessary, prepare additional expert reports 
and hydraulic models.  

18.  In the course of obtaining administrative decisions provide legal advisory services. 
19. Provide assistance in entering into agreements on cooperation and collaboration with different 

entities for the purpose of implementing this Assignment.  
20. Translate documents into English/Polish. 
21. Analyze the operational effectiveness of the flood protection system after the completion of the 

Project. 
22. Perform all other activities and tasks not mentioned in the above-mentioned scope which the 

Employer could not foresee at the stage of preparation of the Request for Proposals, but which 
will be necessary to be performed as part of the provision of these services to properly 
implement the Project. 

23. Participate in periodic visits of the Banks (missions) and in meetings related to environmental and 
social activities as well as provide technical support to the Client in preparing such visits. 
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24.  
The detailed scope of activities to be performed by the Consultant is described below.  

Note: The scope of services may change, be supplemented or reduced as necessary and at any time 

during the performance of this Assignment. 

D. DELIVERABLES/SPECIFIC OUTPUTS EXPECTED FROM CONSULTANT 
MAIN OUTPUTS OF THE CONSULTING SERVICES: 

1. A review/update of the selected options. 
2. Design documentation (construction designs, detailed designs and Tender Drawings). 
3. Administrative permits, opinions, and approvals to be obtained as part of this Assignment. 
4.  Site-specific Environmental and Social Impact Assessment (ESIA) and corresponding 

Environmental and Social Management Plans (EMPs) to address all applicable ESS requirements 
concerning ESS1, 2, 3, 4, 5, 6, 8, and 10, including updates, if necessary. 

5. Resettlement Action Plans (RAPs) to be prepared as part of this Assignment, including updates, 
if necessary. 

6. Stakeholder Engagement Plans (SEPs) to guide stakeholder and community engagement, public 
consultations, disclosure and grievance management.  

7. Bidding documents for contracts for the Works and other necessary required supervision 
services, e.g. Investor’s supervision, environmental supervision. 

8. Preparation of a detailed Schedule of the Consultant’s activities and, if necessary, an Investment 
Implementation Schedule. 

9. Author’s Supervision in anticipation over the execution of the Works, including making changes 
in the design documentation, if necessary, throughout the entire period of execution of the 
Works. 

 

General comments: 

All detailed studies must be consistent with the hydrological documents prepared and approved at the 

regional and national level, even if due to this it will be necessary to reduce or increase the above-

described list of the tasks. 

Contracts for the Works will be carried out in accordance with the World Bank procedures. Procurement 

processes will be conducted in accordance with the standards of the International Bank for 

Reconstruction and Development (called the World Bank) and based on the provisions of the Act of 

September 11, 2019 – Public Procurement Law (consolidated text Dz.U. (Journal of Laws) of 2024 item 

1320, as amended) and/or in accordance with the International Competitive Bidding (ICB) method 

based on the FIDIC procedures (the so-called Red Book). 

The Consultant’s obligations will include the preparation of documents and submission, on the 

Employer’s behalf, of applications for the following: opinions, approvals, administrative notices and 

permits, necessary to implement the investment (including an environmental permit, a water law 
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permit, and a construction permit) as well as making any additions and revisions to such documents 

until the said approvals or permits have been obtained. Before such applications are filed to the 

relevant authorities, drafts of particular complete applications, including any attachments, should be 

submitted to RZGW Kraków and RZGW Gliwice to review and approve them (in accordance with the 

procedures applicable at Polish Waters). 

The above-mentioned applications, signed by the Director of RZGW Kraków / RZGW Gliwice, 

respectively, will be filed to the relevant authority by the Consultant.  

The preparer of the documentation may not be an Attorney filing applications and notices and 

representing the Applicant, i.e. the Polish Waters President, before the administration authorities. 

The Consultant is obliged to know all regulations issued by any European and Polish (central and local) 

authorities as well as any other regulations, rules and guidelines, including the requirements set by the 

financing institutions, which are related in any way to the service to be provided, and will be fully 

responsible for the compliance with their provisions during the preparation of the documentation.  

The Consultant will observe any patent rights and will be fully responsible for complying with any legal 

requirements regarding trademarks, names or other protected rights in relation to any design, 

computer hardware and software as well as any materials or equipment used in or related to the 

preparation of the design documentation. Any losses, legal action costs, charges and expenses that 

result from the failure to comply with this requirement or are associated with the violation of any 

patent right by the Consultant will be covered by the Consultant. 

The Consultant is obliged to perform the assigned services in a timely manner. In the case of untimely 

performance of the services, the Employer will be entitled to commission the substitute performance of 

the services to a third party at the Consultant’s cost. The Consultant agrees that the cost of such 

substitute performance may be deducted from remuneration due to it or, should the remuneration of 

such a substitute contractor be higher, the Consultant undertakes to unconditionally pay the difference 

at the Employer’s first demand. 

E. STAFFING AND QUALIFICATIONS 
The Project Manager will be responsible for the management and coordination of the Team’s activities. 

During his/her absence, the Project Manager would be replaced by the Deputy Project Manager. 

The Project Manager will be responsible to the Employer for all matters associated with the 

coordination and performance of this Assignment. 

Key personnel 

To perform its obligations, the Consultant should provide highly qualified personnel.  

The Consultant’s personnel must have documented qualifications and experience in the areas that are 
of key importance for the performance of this service, including the following:  
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a) designing and supervising over the execution of contracts for the Works in the areas adequate 
to these Terms of Reference; 

b) supervision over the execution of contracts for the Works co-financed by International Financial 
Institutions; 

c) supervision over the execution of contracts for the Works implemented following the FIDIC 
Conditions of Contract (depending on the agreed procurement method for the Works). 

 

The Consultant should specify its own needs with respect to the work organization used and employ all 
necessary personnel required to effectively and efficiently implement the service. 

The Consultant should provide to its team of experts, designers, and inspectors necessary support and 
technical assistance of other specialists (short-term experts) who may be necessary for the proper 
implementation of these Terms of Reference (i.e. geotechnical engineer, hydrogeologist, flood 
management specialist, public communication specialist, land acquisition specialist, fire protection 
expert, materials engineer, experts for security, hydrology, hydraulic engineering, ichthyology, 
botany, habitat protection, fauna and flora species protection, archaeologist, etc.). Moreover, in 
addition to the above personnel, the Consultant should provide, if needed, appropriate translation 
services necessary to effectively perform this Assignment. 

Moreover – will witch regard to project character with high and substantial risk in the meaning of ESS1 
par. 25 – Consultant is obliged to ensure team/s of independents environmental and social specialists / 
experts, cooperating and co-creating design documentation.    

The list of Key Personnel shown below may not be exhaustive and can be supplemented by the 
Consultant if deemed necessary (for example: Dam safety experts, social specialist with 
experience/expertise in stakeholder engagement and grievance management) 

Expert 1- Project Manager, - will have the following qualifications: 

General qualifications  

Higher technical education with a Graduate or Post Graduate degree (in one of the following fields of 

study: water management, hydraulic engineering, civil engineering, environmental engineering), or 

economic or legal education. In the last 15 years, in total at least 10 years of work experience in the 

coordination and management of similar investments (environmental protection, hydraulic 

engineering, flood management, environmental engineering)   

Communicative knowledge of Polish; if there is a lack of knowledge of Polish – a Polish translator 

should be provided. Experience in the management of FIDIC contracts and similar projects financed 

by international financial institutions is necessary. Adequacy for the Assignment 

Adequacy for the Assignment  

Experience in the management of a team performing the role of technical support (technical 

assistance or equivalent) and/or the Engineer (or equivalent) under at least 2 projects in the area of 

water management, flood protection or environmental engineering implemented in accordance with 
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the FIDIC Conditions of Contract, and at least one project implemented in the above specified areas 

and financed by the international financial institutions. 

 

Expert 2 – General Designer - will have the following qualifications: 

General qualifications 

Higher technical education with a Graduate or Post Graduate degree.  

At least 10 years of work experience in the preparation, development and review of design 

documentation for construction work in the area of hydraulic engineering and a license to hold 

independent positions in the construction industry in accordance with the requirements set out the 

Act of July 7, 1994 - Building Law, as amended, in the field of structural and construction engineering 

with the specialization in hydraulic structures (or an equivalent hydraulic engineering license issued 

under earlier applicable law).  

Adequacy for the Assignment  

Experience in the coordination and designing of hydraulic structures or river training structures 

located on rivers with a base flow discharge of not less than 1200 m3/s. 

Experience in designing at least Class II flood control structures (embankments, earthen dams, water 

storage reservoirs) according to the Regulation of the Minister of Environment of April 20, 2007 on 

the technical requirements that hydraulic structures and their location should meet (Dz.U. (Journal 

of Laws) No. 86, item 579).  

Experience in the provision of Author’s Supervision. 

Expert 3 - Environmental Management Expert - will have the following qualifications: 

General qualifications 

Higher education with a Graduate or Post Graduate degree in life sciences, environmental 

protection, or environmental engineering. At least 8 years of work experience, including 5 years of 

work experience in environmental impact assessments. Communicative knowledge of Polish; if 

there is a lack of knowledge of Polish – a Polish translator should be provided. 

Adequacy for the Assignment  

Experience in providing environmental management under at least one project co-financed from EU 

funds or by International Financial Institutions. 

Expert 4 – Land Acquisition Specialist - will have the following qualifications: 

General qualifications 
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Higher legal or social science education or education with a Graduate or Post Graduate degree in 

geodesy and cartography.  

At least 10 years of work experience. 

Adequacy for the Assignment  

Experience in providing legal support in land acquisition and resettlement under at least one project 

co-financed from EU funds or by International Financial Institutions as well as knowledge of good 

international land acquisition and resettlement practices. 

Expert 5 - Finance and Economic Expert  

General qualifications:  

Higher economic education with Graduate or Post Graduate degree.  

At least 10 years of work experience, including 3 years in supporting public sector entities.  

Adequacy for the Assignment:  

Experience in the preparation of financial and economic analyses under at least three projects co-

financed from EU funds or by International Financial Institutions and under at least one project 

financed from funds of the International Bank for Reconstruction and Development (World Bank). 

Knowledge of financial issues relating to public sector entities will be an additional asset.  

Expert 6 – Procurement Specialist - will have the following qualifications: 

General qualifications 

Higher education with a Graduate or Post Graduate degree  .  

At least 10 years of work experience, including 3 years in supporting public sector entities. 

Adequacy for the Assignment  

Experience in the preparation of public procurements under at least one project co-financed from 

EU funds or by International Financial Institutions. 

Expert 7 – Legal Support Specialist - will have the following qualifications: 

General qualifications 

Higher legal education with Graduate or Post Graduate degree .  

At least 10 years of work experience, including 3 years in supporting public sector entities. 

Adequacy for the Assignment  
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Experience in providing legal support under at least one project co-financed from EU funds or by 

International Financial Institutions. 

The listed Personnel do not exhaust the requirements needed for the reliable fulfillment of the 
Consultant’s obligations and should be treated as the Employer’s minimum requirements.  
However, the Employer does not limit the proposed team only to these positions, and if the Consultant 

consider that it is necessary or appropriate to propose any additional experts, this may be done without 

the need to include them in this list of Personnel.  

The Consultant should pay attention to the need to ensure active participation of local professional skills 

where available, and a suitable mix of international and local staff in its Team. All experts must be 

independent and free from conflicts of interest in the responsibilities accorded to them.  

Note: Civil servants and other staff of the beneficiary country’s public administration cannot be 

recruited as experts. 

Non-key specialists 

The Team of Support Experts will be a group of persons with large experience who will provide advice 

and assistance to the key personnel, but these experts will be able to travel from the home office to the 

field, if necessary. 

Non-Key Experts  

The Support Personnel should meet the following minimum requirements: 

General qualifications 

Higher education in the relevant field of study. 

At least 5 years of work experience. 

Adequacy for the Assignment  

Experience in the implementation of at least one project co-financed from EU funds or by 
International Financial Institutions. 

The list of experts required for the performance of the Assignment: 

Expert – Hydraulic Engineering Designer– will have the following qualifications: 

General qualification with a Graduate or Post Graduate degree  

Higher education in the relevant field of study. 

At least 5 years of work experience. 

Adequacy for the Assignment: 

Experience in designing at least three Class II hydraulic structures according to the relevant Regulation, 
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with a water storage level of at least 10 m, and a license to hold independent positions in the 
construction industry in accordance with the requirements set out the Act of July 7, 1994 - Building Law, 
as amended, in the field of structural and construction engineering with the specialization in hydraulic 
structures (or an equivalent hydraulic engineering license issued under earlier applicable law).  

Expert – Hydrologist – will have the following qualifications: 

General qualifications with a Graduate or Post Graduate degree  

Higher education in the relevant field of study. 

At least 5 years of work experience. 

Adequacy for the Assignment: 

Experience in the preparation of documentation for water management structures and linear 
structures, including the preparation of hydraulic assessment reports, and experience in the preparation 
of applications for administrative permits. 

Expert – Road Designer– will have the following qualifications: 

General qualifications 

Higher education in the relevant field of study with a Graduate or Post Graduate degree. 

At least 5 years of work experience. 

Adequacy for the Assignment: 

Experience in designing at least three road infrastructure structures with asphalt concrete pavement, 
including technical infrastructure, and a license to hold independent positions in the construction 
industry without limitations in the field of road designing in accordance with the requirements set out 
the Act of July 7, 1994 - Building Law, as amended. 

Expert – Utilities Designer specialized in designing heating, ventilation, natural gas supply, water supply 

and sewage disposal networks, systems and equipment– will have the following qualifications: 

General qualifications 

Higher education in the relevant field with a Graduate or Post Graduate degree  

At least 5 years of work experience. 

Adequacy for the Assignment: 

Experience in designing at least three structures related to heating, ventilation, natural gas supply, 
water supply and sewage disposal networks, systems and equipment and a license to hold independent 
positions in the construction industry in accordance with the requirements set out in the Act of July 7, 
1994 - Building Law without limitations in the field of designing heating, ventilation, natural gas supply, 
water supply and sewage disposal networks, systems and equipment or an equivalent civil engineering 
license issued under earlier applicable law. 
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Expert – Electrical Engineering Designer– will have the following qualifications: 

General qualifications 

Higher education in the relevant field of study a Graduate or Post Graduate degree  

At least 5 years of work experience and a relevant industry-specific license. 

Adequacy for the Assignment: 

Experience in designing at least three structures related to electrical and power supply systems, 
installations and equipment in hydraulic engineering and/or industrial civil engineering; experience in 
the preparation/optimization of bidding documents, experience in supporting the coordination of 
designing electrical systems with other disciplines. 

Expert – Telecommunications and Security System Designer – will have the following qualifications: 

General qualifications 

Higher education in the relevant field of study with a Graduate or Post Graduate degree   

A license in the construction industry in the field of telecommunications. 

At least 5 years of work experience. 

Adequacy for the Assignment: 

Experience in designing at least three structures related to telecommunications and security networks, 
systems and equipment in hydraulic engineering and/or industrial civil engineering, experience in 
preparing/optimizing bidding documents, experience in supporting the coordination of designing 
telecommunications and security systems with other disciplines. 

Geological Expert – will have the following qualifications: 

General qualifications 

Higher education in the relevant field of study with a Graduate or Post Graduate degree  

At least 5 years of work experience. 

Adequacy for the Assignment: 

Documented professional qualifications to execute, supervise and manage Category V geological work, 
obtained in accordance with the Regulation of the Minister of Climate and Environment of August 23, 
2023 on the qualifications in geology (Dz.U. (Journal of Laws) of 2023 item 1756) are required. 

Expert – Architectural Designer– will have the following qualifications: 

General qualifications 

Higher education in the relevant field of study with  a Graduate or Post Graduate degree . 
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At least 5 years of work experience and a relevant license in the construction industry. 

Adequacy for the Assignment: 

At least 3 years of work experience in a similar position in the implementation of investments in 

hydraulic engineering and/or industrial civil engineering, an extensive knowledge of law and 

administrative procedures in the investment process. 

Geotechnical Expert– will have the following qualifications: 

General qualifications 

Higher education in the relevant field of study with a Graduate or Post Graduate degree  

At least 5 years of work experience and a relevant license in the construction industry. 

Adequacy for the Assignment 

At least 3 years of work experience in geotechnical designing, with very good knowledge and experience 
in using soil strengthening and foundation construction technologies for engineering structures in 
hydraulic engineering and/or industrial civil engineering. 

Hydrogeologist Expert– will have the following qualifications: 

General qualifications 

Higher education in the relevant field of study with a Graduate or Post Graduate degree  

At least 10 years of work experience. 

Adequacy for the Assignment  

Documented professional qualifications to execute, supervise and manage Category V geological work, 
obtained in accordance with the Regulation of the Minister of Climate and Environment of August 23, 
2023 on the qualifications in geology (Dz.U. (Journal of Laws) of 2023 item 1756) are required and the 
preparation of at least 2 sets of hydrogeological documentation should be demonstrated. 

Occupational Health and Safety Expert - will have the following qualifications: 

Higher education in the relevant field of study with a Graduate or Post Graduate degree  

At least 5 years of work experience. 

Adequacy for the Assignment  

experience in work related to construction of embankments and dams; OHS certificate in line with the 
Polish law and/or international standards like NEBOSH. 

NOTE The Consultant’s personnel should use Polish at least at a communicative level; in the event that 

foreign language persons are employed, the Engineer will provide an appropriate Polish translator 

throughout the entire period of contract performance. 
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DURATION OF SERVICE 

• The Consultant will commence the performance of the Contract within 7 days from the date of 
receipt of an instruction issued by the Employer’s authorized representative, but not later than 
within 3 months from the date of execution of the Contract. The estimated contract duration is 
as follows: 

• Stage I: Preparation of design and bidding documentation 17 months months from the 

signing of the Contract with the Consultant 

• Stage II: Author’s Supervision – from the commencement of the construction works.  

The Employer makes the reservation that the implementation of Stage II will be dependent on launching 

the project entitled “Building Climate Resilience in Water Management Project” and entering the stage 

of physical implementation. Moreover, the Employer admits the possibility that Stage II will be 

abandoned partly or in whole. Subject to the approval of the Loan/Grant the commencement date is to 

be notified. 

• After familiarization with the range of the documentation held by the Employer and on the basis 
of its knowledge and experience, the Consultant will prepare, within 3 weeks, an assignment 
implementation schedule, including a schedule for obtaining permits, which will be approved by 
the Employer. Following their approval, the schedules will form the basis for monitoring the 
Consultant's work.   

 
Under this Assignment, payments are planned to be made based on a lump-sum contract. The detailed 

payment schedule will be based on the following Milestones of the Outputs: 

• 1st payment after reaching the milestone: Preparation ESIA for each polder and reservoir 

• 2th payment after reaching the milestone: Preparation of a technical and economic concept 

for each polder and reservoir 

• 3th payment after reaching the milestone: Preparation SEP and RAP for each polder and 

reservoir 

• 4th payment after reaching the milestone: Obtaining an environmental permit and a water 

law permit, preparation of a Construction Design and Detailed Designs and Obtaining a 

construction permit for each polder and reservoir 

• 5th payment after reaching the milestone: Preparation of an ESMP for each polder and 

reservoir 

• 6th payment after reaching the milestone: Preparation of Bidding Documents for each 

polder and reservoir 

• 7th payment after reaching the milestone: Author’s Supervision - under the granted 

documentation warranty 
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F. SPECIFIC INPUTS TO BE PROVIDED BY THE CLIENT 
At the current stage, the Employer has the following documents: 

Concept 5.7.1 “A program of non-structural and flood storage measures being an element of flood risk 

management in the Little Vistula and Upper Vistula water regions (the sub-basin upstream of Kraków), 

including flood protection for the city of Kraków”, including the attachments: 

The Inception Report 

Report No. 1  

Report No. 2 

Report No. 3 

Report No. 4 including The Feasibility Study, 

The Strategic Environmental Impact Assessment, along with the Environmental Impact Forecast 
including The Social Impact Forecast for the recommended option, including a preliminary 
public campaign plan. 

 The Final Report 

The Closing Report 

G. SPECIAL TERMS & CONDITIONS / SPECIFIC CRITERIA/ ADITIONAL RESPONSIBILITY 

1.1.1 TASK A (Stage I). PRE-DESIGN AND 

DESIGN WORK 

The requirements regarding pre-design and design documentation as well as permits, approvals, and 

decisions that the Consultant to be selected in this tender will be obliged to prepare and/or obtain 

and/or collect are shown below. 

The Consultant is responsible for organizing the process of preparing the design documentation in such 

a way that the assumed objectives of this Assignment will be achieved in accordance with the provisions 

of the Contract. The responsibility for methods used to prepare the design documentation rests on the 

Consultant. 

The Consultant is obliged to provide persons holding appropriate design licenses. 

Photocopies of all acquired requirements, agreements, approvals, and opinions should be handed over 

to the Employer on a regular basis, within time limits that will enable the Employer to use the appeal 

procedure, if necessary. 

1.1.1 Preparation of preliminary documentation – technical 
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concepts 

The Consultant will prepare a technical concept, containing at least three options of assumed design 

solutions, including a preliminary economic and environmental analysis. 

The final number of options for design solutions will be determined by the Consultant and agreed with 

the Employer/ Client. However, the concept should be such that the assumed objectives of the project 

described in Concept 5.7.1 will be achieved. At the same time, competent institutions should give, on an 

initial basis, their opinion on the options included in this concept with regard to the feasibility of their 

implementation, while the option to be included in the concept documentation at the later stage of 

implementation of the service must be accepted by the Employer/Client.  

In particular, the baseline situation should be shown as option 0, while subsequently location and 

technological options should be prepared as well as the option resulting from the provisions of Polish, 

EU and international law, including the provisions set in Art. 66 of the Act of October 3, 2008 on Access 

to Information on the Environment and its Protection, Public Participation in Environmental Protection 

and Environmental Impact Assessments (Dz. U. (Journal of Laws) of 2024 item 1112, as amended), 

should be indicated as follows: 

▪ the option proposed for implementation and a rational alternative option, including multi-criteria 
analysis; 

▪ the option most favorable to the environment and society in accordance with the mitigation 
hierarchy principle, arising from ESS1 and ESS5, whose preferred method of implementation is, in 
the first place, to avoid the impact (environmental or expropriation), including in particular 
physical and economic displacement, while secondly, to minimize these  impacts, and thridly to 
mitigate or offset the unavoidable negative impacts ; 

including a justification for their selection and the presentation of financial and environmental costs 

(understood as the monetary value of environmental losses caused by the use of waters – following 

Art.9(1)(5ba) of Water Law) for the individual options. 

Moreover, an assessment should be made of the impacts of all options on the water protection 

objectives, which include, according to the Water Framework Directive, the achievement of the 

environmental objectives, understood as the achievement and maintenance of the good status of 

bodies of surface water and bodies of groundwater, and those specified for protected areas referred to 

in Art. 317(4) of the Act of July 20, 2017 – Water Law (Dz. U. (Journal of Laws) of 2024, item 1087), and 

therefore the following should be done, in particular: 

▪ Identify bodies of surface water and groundwater located within the project impact area and 
specify the environmental objectives assigned to them; 

▪ Determine project impact factors concerning all elements included in the assessment of the 
status of waters (i.e. biological, hydro-morphological, and physicochemical elements) based on 
the Regulation of the Minister Infrastructure of June 25, 2021 on the classification of the 
ecological status, ecological potential and chemical status, and the method of classifying the 
status of a body of surface water, as well as environmental quality standards for priority 
substances (Dz. U. (Journal of Laws) of 2021 item 1475), including an assessment of the 
importance of identified impacts on such elements and a justification for the identified risk (or its 
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absence) to the implementation of the environmental objectives as a result of the occurrence of 
specific impact factors. The assessment of the impact on the status of waters at the project 
implementation and operation stage should be conducted for all options analyzed; 

▪ When assessing the importance of the impact of the options on the water protection objectives, 
the Consultant should take into account the requirements related to the obligation to achieve the 
environmental objectives provided for in Art. 59(1-3) of Water Law.  

▪  
If the possibility of impairment of the functionality of an ecosystem is identified, mitigation measures 

should be proposed. They should be developed by an Environmental Management Expert and 

presented to the design team. This team should determine feasible technological and execution changes 

in alternative solutions, also taking into account the proposed new technological implementations 

(additional solutions protecting the environment), whose effect should be the maximum possible 

reduction of the extent of such previously identified negative impacts (for each option). However, 

economically justified solutions based on the use of natural environmental resources, termed Nature-

Based Solutions (NBSs), should be preferred. The assessment of the impact of this hydraulic project 

(with respect to the options analyzed) on the status of waters should be made by taking into account 

the following, in particular: 

▪ maps showing legally protected areas, including among others Natura 2000 sites and sites 
planned for such protection - geoserwis.gdos.gov.pl/maps/; 

▪ results of monitoring of other investment plans and projects in the form of an assessment of 
possible transboundary and/or cumulative environmental and social impacts during and after the 
implementation of the projects considered; 

▪ results of environmental inventories conducted by the Consultant for the purpose of obtaining 
administrative permits (an environmental permit and water law permits) to the extent and time 
determined by the requirements contained in arrangements with the local administration 
competent for environmental protection and water management; 

▪ results of site visits conducted by the Consultant for each option of the investment within its 
implementation area and within the expected extent of its impact with regard to the occurrence 
of animate and inanimate nature elements, cultural property, and archaeological artefacts, 
including a proposal for exploratory investigations; 

▪ preliminary identification of land acquisition requirements including potential restrictions on land 
use associated with the project’s investments.  

▪ identification of host communities’ concern and feedback, including any assessment of social 
license to operate in all the proposed schemes (polders and reservoirs). 

▪ supplemental research of specialist literature dealing with the area considered with respect to the 
occurrence of forms of legal nature protection, archaeological finds, surface and groundwater 
management, or if there is no such literature, a preliminary analysis of animate and inanimate 
nature elements (based on site visits conducted for each option of the investment in its 
implementation area and within the expected impact range); 

▪ an assessment of the risk of UXO presence in the project area, including proposed guidelines for a 
UXO search noted in the ESIA and ESMP; 

▪ the strategic documents (the updated Vistula River Basin Management Plan, the updated Flood 
Hazard Maps and Flood Risk Maps, and the updated Flood Risk Management Plan); 

▪ materials from the relevant crisis management teams (at the municipal, county, and regional 
level). 

The developed options should also indicate elements required by Polish, EU, and international law, in 
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particular the following: 

▪ flood-prone areas are understood as the areas specified in the Preliminary Flood Risk Assessment 
where there is a significant flood risk or a significant flood risk is probable (Art. 169(2)(1)) of 
Water Law); 

▪ special flood hazard areas (in accordance with Art. 169(2)(2) of Water Law); 
▪ specification of the method for meeting the flood risk management objectives (per Art. 172(3) of 

Water Law), by determining, among others, the number of: 
o protected population; 
o protected industrial facilities (the number and type of private, public and industrial 

facilities as well as the estimated or book value of property protected as a result of the 
investment); 

o protected historical sites (protection class, specification of the most valuable sites); 
o the size of the protected area. 
o  

The Consultant will conduct appropriate financial, economic, social, and environmental analyses and 

prepare, after agreement with the Employer, design and bidding documentation for all the project 

activities. 

1.1.2 Preparation of the basic design documentation (a 

construction design and a detailed design) 

The Consultant will prepare:: 

1) separately for each polder/reservoir 

▪ A construction design that will enable the Works to be carried out based on the option shown in 
Concept 5.7.1 A program of non-structural and flood storage measures being an element of flood 
risk management in the Little Vistula and Upper Vistula water regions (the sub-basin upstream of 
Kraków), including flood protection for the city of Kraków, including any changes arising from the 
need to adjust/modify the optimal technical solution, if necessary; 

▪ A detailed design; 
▪ A site-specific Environmental and Social Impact Assessment (ESIA) and corresponding 

Environmental and Social Management Plan (ESMP) and Stakeholder Engagement Plan (SEP) to 
address the national law requirements as well as ESS1, ESS2, ESS3, ESS4, ESS6, ESS8, and ESS10. 

▪ A Resettlement Action Plan (RAP) in line with the national law and World Bank’s ESS5 
requirements;  
2) Bidding documents for the Works and industry-specific Supervision, optimized in packages, 

depending on the progress in the preparation of the design documentation and obtaining 

administrative permits.  

The detailed scope and form of the construction design should meet the requirements set out in 
Building Law and in similar related legislation that must be complied with in order to implement the 
project activities. The construction design is the basis for the preparation of a detailed design. All design 
documentation should be prepared using BIM technology. 

The detailed design should contain additions to the a.m. documentation to include issues important 
from the point of view of: 
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▪ the possibility of making a clear assessment and valuation of the subject matter of the contract by 
bidders bidding for a contract for the construction Works; 

▪ any issues and costs related to the planning and implementation of land acquisition and 
resettlement required for the implementation of the investment; 

▪ the needs associated with the future process of carrying out the construction Works. 
The detailed design will also include costed Bill of Quantity (BoQ) calculations and Technical 
Specifications for the Execution and Taking Over of the Works as well as any necessary approvals and 
opinions that will enable the Works to be carried out. 

The Consultant should include any activities resulting from the possibility of occurrence of sites of 

historical, archaeological, etc., significance. 

The Consultant is obliged to have the design documentation reviewed in terms of its compliance with 
regulations, including technical and construction ones, by a person holding a designer’s license without 
limitations in the relevant specialization or by a construction expert as well as by the RAP 
team/specialists so that the adopted solutions are optimal in terms of land acquisition and comply with 
the WB standards in this respect. 

The Consultant’s tasks will include the following: 

1. Prepare construction and detailed designs; for this purpose, the Consultant will conduct 
investigations, site visits, a field reconnaissance survey of the project area in 
historical/archaeological/UXO terms, review of the FS and analyses, and prepare design reports 
regarding the functionality and use, which will take into account the requirements of the contracting 
authorities related to the tender requirements, in particular, associated with:  

a) field conditions; 
b) the technical standard and the use;  
c) the need to meet the requirements concerning technical innovations, including the least 

costly technological and structural solutions; 
d) architectural and aesthetic requirements; 
e)   
f) functionality, durability, and operation requirements;  
g) maintenance following acceptable standards; 
h) avoidance of environmental and social impacts. 

2. Conduct exhaustive investigations at the Site and collect all information required to assess current 
field conditions. 

3. Carry out surveying measurements to the extent necessary to determine and update the optimal 
elevation and height of the hydraulic structures, select the optimal location, and reliably estimate 
the required quantity of the Works. 

4. Carry out field geotechnical investigations that may be required to determine the basic design 
parameters for the dams/structures and spillways to be constructed and identify appropriate borrow 
areas (or disposal areas, if necessary) for materials and aggregates. In particular, the Consultant will 
conduct an analysis of technical, environmental and social impacts of any spoil material that can be 
generated during the carrying out of the Works and prepare a detailed design for safe disposal of 
such material and a soil management plan. 

5. Prepare design criteria and detailed designs that will include supporting calculations for the planned 
dams/structures, channels, embankments and other Works in accordance with the international 
standards applied. Drawings will be prepared to the extent necessary to estimate costs and enable 
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contractors to prepare their bids. 
6. Obtain all required permissions and approvals, including consents to enter the properties/plots, the 

land owners’ consents to use their land, etc., in accordance with the requirements of the WB 
standards, and obtain any necessary administrative permits required by law. 

7. Acquire necessary extracts and maps from the land registry and carry out necessary property 
subdivisions, including the preparation of property valuations. 

8. If it is necessary to obtain a tree removal permit and approvals from the relevant Conservator of 
Monuments, the Consultant will obtain them as part of this Service. 

9. Choose appropriate materials, optimize and select optimal materials that comply with the 
requirements of the WB standards and meet the relevant technical requirements and which enable 
the quantities of Materials, Works, etc., to be estimated for the purpose of preparing bids. 

10. Prepare Technical Specifications and drawings necessary to prepare bidding documents as well as 
prepare Bills of Quantities (BOQs) and bidding documents. The bidding documents will be prepared 
in accordance with the World Bank standards, while in the case of large contracts – in accordance 
with the International Competitive Bidding (ICB) procedure used based on the World Bank’s 
Standard Bidding Documents, which are based on the FIDIC Conditions of Contract. 

11. Prepare Engineer’s Cost Estimates for the Works, including the requirements for construction 
supervision, as well as for equipment, material testing labs, on or off the Construction Site, as 
necessary, facilities, personnel, or any other special requirements. 

12. Provide Author’s Supervision over the execution of all the Works to be carried out as part of the 
investment. 

13. Prepare a final report and quarterly progress reports showing the progress in the execution of the 
Works covered by this Assignment. 

14. Prepare a feasibility report for any works for which no feasibility study has been prepared, but which 
are necessary to be carried out. 

15. Make an environmental and social impact assessment and prepare a plan of mitigation measures (an 
Environmental Management Plan, a Resettlement Action Plan, and other documents, if necessary). 

 

If any elements not mentioned in this ToR are necessary to perform the Service provided for under the 

Contract, the Consultant will prepare relevant designs and documents and obtain necessary 

administrative permits and decisions. Such documentation should be prepared in compliance with the 

requirements of Polish and EU law as well as the World Bank standards, including its translation into 

English, if necessary. 

1.1.3 Preparation of legal and formal documentation 

The Consultant will prepare: 

1. Design documentation, including any associated documentation. 
2. Materials for an application for a location permit for the investment. 
3. Materials for an application for an environmental permit. 
4. Materials for an application for a water law permit. 
5. Materials for an application for a construction permit, an investment project implementation 

permit, or any other permit that will allow the Works to be carried out. 
6. Materials for an application for a tree removal permit. 
7. Materials for an application for any other decision/permit. 
8. Materials for the acquisition of the properties and, where required, for resettlement. 
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9. Materials related to the RAP and site-specific ESIA and ESMP, taking into account any 
administrative permits obtained and in compliance with the World Bank ESS Standards. 

10. Bidding documents for construction works and necessary construction supervision. 
 

On behalf of the Employer and based on an authorization given by the Employer, the Consultant will: 

a) obtain all required opinions, approvals, and permits; 
b) file relevant applications and conduct any activities necessary to obtain the required permits; 
c) actively participate in the process of obtaining the permits by providing clarifications and 

making required changes and additions to any materials, applications, and documentation. 
At the bidding stage, the Consultant will: 

1) support the Evaluation Committee in project-related tenders conducted by the Employer 
in responding to questions asked and also where it is necessary to change/modify the 
design documentation; 

2) at the Employer’s request, perform the role of an expert in project-related tenders 
conducted by the Employer, e.g. in the event that equivalent solutions are proposed in a 
bid. 

Moreover, the Consultant will promptly prepare any documents required to obtain necessary 

administrative approvals, permits, and decisions in order to ensure an efficient implementation of the 

Project.  

Furthermore, the Consultant will obtain consents to use land for construction purposes from all entities 
from which such consent will be required to be obtained. 

The Consultant will promptly provide any documents, i.e. the maximum time limit to prepare a 

response, accepted by the Employer, to a request for a clarification/revision of any application required 

during the investment process may not be more than 7 days, counting from the next working day 

following the date of receipt of a respective letter by the Consultant. If there are no formal or technical 

obstacles, independent of the Consultant, the time limit to prepare successive applications for any 

required permits may not be more than 7 days from the date of obtaining a final decision or permit 

preceding the issuance of the decision or permit to be obtained under the respective application. 

1.1.4 Preparation of surveying documentation and formal and 

legal documentation 

In this respect, the Consultant’s tasks will include the following: 

1. Update the maps from the register of land and buildings. 
2. Prepare, update, and supplement maps for design purposes. 
3. Prepare surveying and cartographic documentation associated with the acquisition of properties 

and temporary land use as well as with other property use restrictions. 
4. Prepare documentation associated with land subdivisions, including among others conducting 

cases related to the delineation of the bank line. 
5. Prepare land subdivision plans necessary to obtain Construction Permits, including the 

determination of the bank line (internally for the sake of the State Treasury and externally for the 
sake of the owners of any adjacent properties). 
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6. Prepare a property subdivision plan in the form of a land subdivision survey that shows the 
subdivision of the parcels necessary to construct the engineering structures; the number of parcels 
will be determined by the Consultant. A complete set of documentation should include, among 
others, maps containing property subdivision plans prepared under the separate regulations and 
lists of land changes: 
▪ a summary list of land changes; 
▪ a synchronization list (comparative, cadaster records); 
▪ the separation of mortgage bodies where one cadastral parcel includes several mortgage 

bodies; 
▪ a summary expropriation list that includes all parcels to be acquired – both parcels resulting 

from the subdivision and parcels that are included in whole in the planned investment. The left 
side of the expropriation list, under item 1, should contain the last name, first name and 
address according to the current legal status of a property, while under item 2, the data from 
the land records. The parcel area should be shown in m2. The a.m. list should also contain the 
following: lwh number (mortgage register number), KW number (Land Register title deed 
number), AWZ number (land ownership title deed number), notarial deed number, and land 
register number. At the end of the list of land changes and of the expropriation list, a summary 
of all parcels included in the planned investment should be given, including the specification of 
the designation and the type of acquisition/use) Parcels, assets and any informal and 
unregistered activities must be identified in line with ESS5. The assessment should also cover 
any existing land uses (both formal and informal) and identification of livelihoods impacts due 
to expropriation and restrictions on land uses, with measurable indicators on livelihood; 

▪ examination of the legal status of all properties included in the planned investment 
(designated for the investment in whole or to be subdivided), copies of records of examination 
of the mortgage register number (lwh), the Land Register title deed (KW), entries in the Land 
Register, copies of land ownership title deeds (AWZ), copies of decisions, copies of notarial 
deeds, copies of certificates of inheritance); 

▪ a cadastral map showing the investment area, indicating the planned subdivision of properties 
and the area necessary to construct the engineering structures as well as existing utility 
infrastructure, and also indicating properties that are part of the investment where no Works 
will be carried out, with delineating boundaries of the investment area – as an attachment to a 
construction permit application; 

▪ copies of certificates showing the boundary (submitted to the County Geodetic and 
Cartographic Documentation Centre (PODGiK)); 

▪ a copy of a surveying outline (submitted to the County Geodetic and Cartographic 
Documentation Centre (PODGiK)) (this is a dimensioned copy of the cadastral map containing, 
among others, the numbers of the boundary stones, the lengths of the frontages, the location 
of control points, and the chainage of the project according to the construction design). 

7. Prepare necessary documents that will regularize the formal and legal status of the properties after 
obtaining a construction permit (among others, applications for registration in the cadaster, etc.). 

8. Prepare censuses, socio-economic surveys,  identify livelihood impacts, vulnerable groups or 
individuals and valuations of assets of people directly affected by the project (e.g. resettlement, 
restrictions on land uses) – property valuations to determine and pay compensation as part of the 
implementation of the RAP. 

9.  
The data regarding the parcels necessary to be expropriated or temporarily used, or subject to any 
other restrictions (in particular their area, cadastral designation, legal status), will be specified by the 
Consultant because this information fully depends on design solutions adopted for implementation.  
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In each case, the Consultant will make sure that any adverse impacts on people during the land 

acquisition and resettlement process will be avoided, while where it is impossible to avoid them, the 

Consultant will minimize such impacts. Any activities undertaken in this respect will be documented. 

1.1.5 Preparation of geological, geotechnical, engineering, and 

hydrological documentation 

The Consultant’s tasks will include the following: 

1. Preliminary investigation of geological conditions. 
2. A plan of geological works, including obtaining approval from the relevant geological 

administration authority. 
3. A program for tests of geotechnical soil parameters concerning both the existing structures and 

new planned ones. 
4. Documentation of soil tests and the geotechnical conditions for foundations of the engineering 

structures. 
5. Quality tests of the physio-mechanical characteristics of construction materials to be used for the 

structures and facilities, including an assessment of their technical condition. 
6. A hydrogeological assessment report. 
7. Hydrological calculations for design purposes. 
8. Assessment of environmental damage, if necessary. 
9. Designs for compensatory measures. 
10. Documents associated with a historical/archaeological survey of the project area. 
11. Conducting a pre-construction search for unexploded ordnance. 

 

The Consultant will specify the number of necessary tests referred to above, with the reservation that it 

requires the Employer’s approval, but the Employer’s approval of their scope does not release the 

Consultant from the responsibility for the quality and suitability of such documentation for the 

achievement of the purpose for which they are intended. When preparing the documentation, the 

occurrence of complex and/or complicated soil and water conditions should be taken into account. 

The Geological and Engineering Documentation should be prepared in compliance with applicable 

legislation. 

1.1.6 Format of design documentation 

For each polder and reservoir, separate design documentation will be prepared, including necessary 

administrative permits, in 5 hard copies in Polish and 1 hard copies in English language.. 

For each polder and reservoir, a separate site-specific ESIA and corresponding Environmental and 

Social Management Plan (ESMP) and a Resettlement Action Plan (RAP) will be prepared in 2 hard 

copies. 

Together with the conventional (printed) version of the documentation, the Consultant should also 
submit the documentation in electronic version (2 copies) in “Word” and in “PDF” format, unless 
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otherwise stated below. 

The guidelines for the electronic version: 

1. All design documentation should be provided in .pdf format (i.e. scans of the entire paper version of 
the documentation signed by the designers and reviewers, including scans of the signed drawings); 
only the pages containing any data protected under the Personal Data Protection Act of August 29, 
1997 (Dz.U. (Journal of Laws) of 2019 item 1781, as amended), should be excluded. 

2. Basic plan views and projections of the land development plan in a format that allows viewing and 
editing in CAD,GIS type software. 

3. The plane rectangular coordinate system PUWG-2000, geodetic coordinates in the EUREF-89 system, 
the PL-EVRF2007-NH height datum. 

4. Bills of quantities as files in a format compatible with .prd and .rds. 
5. A bid cost estimate as files in a format compatible with docx, .doc, .dot. 
6. An engineer’s cost estimate as files in a format compatible with .ath and .rds. 
7. The text and tabulated documents in a format that allows editing in applications such as WORD and 

EXCEL. 
8. The calibrated and verified hydraulic models should be submitted in electronic form, including a 

complete set of the input and output data in formats that enable them to be opened, edited and 
saved in MIKE software or, if it is impossible, in some other software. In such case, the Consultant 
will provide to the Employer free access to the “read-only” version. Any model calibration reports 
should also be attached, including the calibration results obtained. 

9. Photographic and video (drone) documentation from the area of the planned polders/reservoirs 
(including.jpg files). 

1.1.7 Protection and preservation of design documentation and 

input materials 

The Consultant will be responsible for protection of the design documentation and any input materials 

used and received during the provision of the service. The Consultant will keep the design 

documentation and input materials until their submission to the Employer. 

 

1.1.8 Performance of measurements, investigations, calculations 

and expert reports  

General requirements 

The Consultant will conduct all necessary measurements, investigations and assessments (expert 

reports), both those specified in these Terms of Reference and other ones that are not included in these 

ToR, but whose preparation the Consultant considers to be justified and necessary to properly perform 

the entire service being the object of this Assignment. 

The Consultant will use methods for conducting measurements and tests, when making inventories, and 

calculation methods, when making assessments of the technical condition and carrying out the design 

work, which comply with the requirements of the Contract, the applicable legislation, the relevant 
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standards, and the principles of technical knowledge. 

Securing land for carrying out measurements and investigations 

Any costs of obtaining permissions in this regard and the costs of securing land for carrying out 

measurements are not subject to a separate payment and they are assumed to be included in the 

contract price. 

Compliance with the regulations when carrying out measurements and investigations 

During the carrying out of measurement and investigation work (inventories), the Consultant is obliged 

to know all environmental protection, fire protection, and occupational safety and health regulations as 

well as other related regulations resulting from Polish law, EU law and WB Policies (ESF) 

Materials for investigations and design work 

When performing investigations and design work, the Consultant will only use materials that meet the 
requirements of Polish legislation as well as the relevant standards and guidelines applicable in this 
respect. 

 

The Consultant will carry all costs of purchase, transport and use of materials and any other costs that 

prove to be necessary in connection with the performance of the service. 

1.1.9 Control of Design Documentation Quality 

1. Supervision of the Employer over the design process 

 

The Employer will provide ongoing oversight over the compliance of the performance of the service 

with the requirements of the Contract during meetings with the Consultant. During the duration of the 

service, the following types of meetings concerning the design documentation will be held: 

a) Review of design documentation – a meeting at the Consultant’s office or the Employer’s office 
with the participation of the Employer and the Consultant as well as any other invited parties, if 
necessary, whose main objectives are the following: 
▪ assess the current progress in the design work; 
▪ regularly assess the compliance of the design documentation with the requirements of the 

Contract, which will be done by the Employer; 
▪ discuss current problems and solve them, if necessary. 

b) Project meeting – a meeting at the Employer’s office, with the participation of the Consultant 
and the Employer as well as any other invited parties, if necessary, whose main objectives are 
the following: 
▪ The consultant’s presentation of a report on the current progress in the performance of the 

service; 
▪ the Employer’s presentation of findings from reviews of the design documentation; 
▪ discuss current problems and solve them, if necessary. 
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Project meetings will be held at the Employer’s office with a frequency: as necessary.  

c) Working visit - a meeting that takes place outside the Employer’s office, with the participation 
of the Employer and the Consultant as well as other interested parties, aimed at making 
clarifications and working arrangements, which is combined with a visit to the site that the 
design documents relate to or a visit to the respective party’s office.  
Working visits will be held at the initiative of the Consultant or the Employer. 

The Employer and the Consultant may demand from each other that any people that have an impact 

on the timeliness and correctness of preparation of any documents to be provided under the Contract 

participate in such meetings. 

The Consultant should provide to the Employer necessary assistance in carrying out working reviews of 

the design documentation. During such reviews, the Employer should have the possibility of easy 

access to the design documentation under preparation. During the reviews, the people responsible for 

project management as well as the relevant designers, verifiers and authors of the design 

documentation should be present. The Employer will assess the compliance of the design 

documentation being prepared with the requirements of the Contract based on the results of its own 

inspections and the results of internal inspections provided by the Consultant (a document confirming 

the conducting of an internal inspection will be provided to the Employer and such document will be 

signed by the verifiers and the General Designer). If any inspection results show that the Consultant’s 

reports are unreliable, in such case the Employer will rely exclusively on the results of its own 

inspections. The Employer may commission repeated or additional inspections to an independent 

entity at the Consultant’s cost. The Employer will provide to the Consultant written information on any 

deficiencies found. If such deficiencies are serious enough to negatively affect the quality or timeliness 

of the documents, the Employer may immediately suspend the Consultant’s work until a Remedial 

Action Plan is submitted to the Employer and implemented. The Employer will permit any further work 

only after the Consultant’s deficiencies have been removed and the quality of the design work is 

appropriate.  

2. Supervision of the Consultant over the design process 
The Consultant is responsible for organizing the system of supervision and internal control over the 
performance of the service, to be agreed and approved by PIU . 

 

All costs associated with organizing and conducting the Consultant’s own control as well as with 

preparing reports on such control will be carried by the Consultant. 

3. Assignment-related documents 
During the performance of the service, the Consultant and the Employer will create documents that will 
form the documentation of the process of performing the service and the documentation of inspections 
conducted. 

Such documents include the following: 
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a) memoranda and minutes of meetings related to the design documentation; 

b) correspondence between the Employer’s representatives and the Consultant; 

c) the Consultant’s correspondence with third parties; 

d) any assessments, opinions, approvals, permits, review reports, etc., obtained for the design 

documentation. 

e) audit reports and inspection reports, including their analysis made by the Consultant; 

f) memoranda of meetings with the public and third parties. 

 

Assignment-related documents will be kept by the Consultant in an appropriately secured place. Any 

assignment-related documents will always be available to the Employer or its authorized 

representative. 

1.1.10 Scope of work regarding environmental, social and land 

acquisition activities 

1.1.10.1.1 Environmental and Social Management Plan (ESMP), 

Environmental and Social Impact Assessment (ESIA), and 

other required 

The scope of work regarding environmental, social and land acquisition planning (i.e., Resettlement 

Action Plans), site-specific Environmental and Social Impact Assessment (ESIA), and corresponding 

Environmental and Social Management Plan (ESMPs/EMP), etc.  

Preparation of environmental and social documentation as specified in the Environmental and Social 
Management Framework (ESMF): 

▪ Screening of environmental and social impacts; 
▪ A preliminary environmental and social impact assessment study (a valuation of nature in the area 

intended for the investment, impacts on host communities, impacts on vulnerable groups, 
identification of sensitive receptors, downstream and cumulative impact assessment); 

▪ An environmental and social impact assessment report for the planned investment, including a 
detailed analysis of the impacts and effects of the investment to be implemented/Project 
Information Sheets, materials for applications for permits to derogations from certain activities 
towards protected species.; 

▪ Materials for applications for decisions on the requirements for carrying out the works, supply 
chain assessments and associated risks (i.e., child and forced labor) 

▪ A tree survey; 
▪ A hydraulic assessment report must be included in ESIA; 
▪ An inventory of habitats; 
▪ Impacts on land acquisition and restrictions on land use (i.e., livelihoods, temporary service 
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disruptions, etc.) 
▪ Identification of Associated Facilities under the World Bank’s ESF (where applicable)4 
▪ An inventory of cultural heritage (tangible and intangible); 
▪ Water quality investigations; 
▪ Occupational Health and Safety and Community Health and Safety risk assessments 
▪ Consultations with project stakeholders, focusing on directly impacted stakeholders; Providing 

extensive information about the project prior to the consultation. 
▪ Site-specific Environmental and Social Management Plans as an obligatory element of the bidding 

documents. Integral to the ESMPs, Stakeholder Engagement Plans (SEPs) for each site shall also be 
prepared to address the World Bank’s ESS10 requirements.  

▪ Analysis of alternatives to avoid and/or minimize adverse environmental and social impacts. 
▪ Other expert reports, e.g. related to the Water Framework Directive. 

 

Note: for details of ESIA, ESMP and other documents, please see the World Bank ESS1, and relevant 
Annexes. 

The detailed scope of measurements, investigations, and analyses necessary to prepare the above-
mentioned documents will be determined by the Consultant itself, having previously determined the 
scope of the adopted design solutions as part of the preparation of the design documentation. Such 
activities should be conducted in accordance with the Environmental and Social Management 
Framework (ESMF). The output documents will be prepared in full compliance with both Polish law and 
the ESMF. For each individual contract, the Consultant will prepare a site specific ESIA and 
corresponding Environmental and Social Management Plan (ESMP), which will be developed using the 
templates contained in the ESMP. tDraft Environmental Management Plans will be reviewed and 
approved by the PIU, in agreement with the PCU, and submitted to the WB for a no objection. The ESIAs 
will inform detailed engineering designs and relevant requirements in the ESMPs will form part of the 
bidding documents for works. This part of the design documentation will obtain the World Bank’s no 
objection under a separate procedure than the design documentation. 

The Consultant will ensure close cooperation of the design team and the environmental team during the 
preparation of the construction design documentation in order to incorporate environmental 
requirements in proposed technical solutions as effectively as possible. 

The Consultant will prepare/update/revise these documents (among others the ESIA and ESMP) to the 
extent necessary. The Consultant will prepare, depending on the need, individual environmental and 
social impact assessments in compliance with the Polish legislation and the relevant European Union 
directives. The Consultant will obtain waivers (derogation decisions) of the prohibitions applicable to 
protected plant, animal or fungal species as provided for in the Nature Conservation Act. 

This investment is to be implemented following the Polish environmental protection regulations, the 
European Union directives as well as the guidelines and procedures specified in the World Bank 
environmental and social standards, i.e. the ESF, and hence the Consultant will also be responsible for 
updating any environmental protection related documents and for their proper use. If there are any 
discrepancies in this respect between the Polish requirements and guidelines and those of the World 

 
4 Associated Facilities” means facilities or activities that are not funded as part of the project and, in the judgment of the Bank, 
are: (a) directly and significantly related to the project; and (b)  carried out, or planned to be carried out, contemporaneously 
with the project; and (c) necessary for the project to be viable and would not have been constructed, expanded or conducted if 
the project did not exist. 
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Bank, in such case the World Bank’s requirements will prevail. 

The Consultant will acquire necessary data and information and prepare all environmental and social 
documents for all the Works associated with this Assignment which can be necessary to obtain a 
location permit, a construction permit, and any other permits for construction works and for the 
implementation of the project activities as well as to obtain financing from the European Commission, 
the CEB, the WB, and the Polish Government. 

The ESMP should contain mitigation measures, a monitoring program, resource allocation and an 
institutional management/strengthening program that serve to implement the ESMP and related 
consultation activities. The Consultant will prepare a cost estimate for the implementation of the ESMP, 
the scope of works, the scope of activities, and a plan how different mitigation measures will be 
implemented either through modification of the Works Contracts related to the project structures or 
through additional works, for which the Consultant will prepare a design, or through technical support 
and training on the operation of the project structures, which will be conducted by the Consultant.  

During the preparation of the concept and design documentation, the Consultant will prepare an 
Environmental Assessment and an Environmental Management Plan, as specified in the ESMF, for any 
elements that do not have such documents and for each contract (as an element of the bidding 
documents). After the completion of the concept, the Consultant will prepare ESIA reports and ensure 
that the environmental procedures are conducted in accordance with the above defined requirements 
and procedures, including its participation in the processes of public disclosure and consultation of draft 
ESMP documents and in those arising from the ESIA procedures. 

The Consultant will carry out surveys to determine any “cultural property” (based on the definitions 

contained in ESS8 and, supplementally, in Polish and EU law as well as, where necessary, based on the 

definition of the Organization of United Nations), including any sites having archeological, 

paleontological, historical, and religious values as well as unique natural values in the area covered by 

this Assignment, and will also prepare relevant documentation for such sites. Moreover, the 

Consultant’s task will be to determine the impact, if any, that the Project may have on such cultural 

property and to develop a plan for its protection and preservation. 

1.1.10.1.2 Social impact assessment and the preparation of a 

Resettlement Action Plan (RAP) 

Preparation of Resettlement Action Plans (RAPs) as specified in the World Bank standards, in 

particular in ESS5 and ESS10  

 

In cases where the process of screening related to the above-described activities was conducted and the 

Project’s potential impacts on the host community associated with invountary land acquisition and 

restrictions on land use to implement the Project were identified, the Consultant should follow the 

objectives specified in the ESF, including in particular ESS5, i.e. restrictions on land use and involuntary 

resettlement of project affected persons. Such activities include the following, but are not limited to: 

− Conduct a census and socioeconomic surveys. 

− Define and inform project-affected persons about the dates of commencement and completion 
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of the works. 

− Prepare and conduct the public consultation process according to ESS10. 

− Prepare property valuations and compensation packages. 
▪ In the case of physical or economic impact (e.g. loss of agricultural land) of 

resettlement or land acquisition on the population, prepare and execute appropriate 
resettlement activities as sustainable development programs, providing sufficient 
investment resources to enable displaced persons to benefit directly from the project 
and restore their livelihoods, as the nature of the project may warrant. 

− Prepare Resettlement Action Plans (RAPs) for the individual investment activities. Draft RAPs 
will be prepared in accordance with ESS5 and ESS10. They will be reviewed and accepted by the 
Employer and, after they have been agreed with the PCU, sent to the World Bank for a no 
objection. 

 

If necessary, RAPs will be adjusted and updated by the Consultant during the implementation of the 

Project, after obtaining approval from the Client and the World Bank. 

For the different activities/works included in the Project, the Consultant will carry out an assessment of 
the Project on social issues, as provided for in the ESF, including in particular ESS1, ESS5, and ESS10, and 
in accordance with the provisions of Polish law as well as with the directives of the EU, the WB, and the 
CEB. Based on findings of the Social Impact Assessment, if any property is to be acquired permanently 
or used temporarily or any people will be affected by other impacts associated with the need to gain 
access to any property, the Consultant will prepare a full Resettlement Action Plan (RAP), which will be 
reviewed and accepted by the Employer, and agreed with the PCU as well as will require the World 
Bank’s no objection to be obtained. In this context, the major activities to be carried out will include the 
following:  

1. Update the assessments of the Project’s impact on the society and prepare a Resettlement 
Action Plan (RAP) according to the Polish Government’s policy, the World Bank standards 
contained in the ESF, in particular ESS5, the directives of the Council of Europe Development 
Bank, and the directives of the European Commission. 

2. Collect data required to prepare the RAP, including the following, in particular: 
a) a full census of project-affected persons - land owners (resident and non-resident), family 

members;  
b) a full inventory of project-affected properties - parcels, structures, crops, fruit trees;  
c) Identification of vulnerable persons,  
d) an estimate of the Project’s impact on the income of each household;  
e) a census of people who have already been compensated for the loss of their properties and 

the immediate surrender of the land;  
f) an assessment of the impact on income/standard of living of those who have already been 

compensated for the loss of their properties and the immediate surrender of the land;  
g) a comparison and analysis of land valuation law;  
h) an analysis of the standard practices for land valuation, acquisition, and expropriation;  
i) documentation of activities aimed at avoiding/minimizing land acquisition/resettlement; 

and  
j) A full description of options available to project-affected persons. 
k) Identification of informal land uses and respective stakeholders. 
l) Identification of other direct impacts associated with land acquisition such as loss of EU 
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agricultural subsidies, and similar impacts  
3. Prepare alternatives aimed at avoiding/minimizing the resettlement and displacement prior to 

the commencement of the implementation of the Project as well as during its implementation. 
Prepare alternatives aimed at minimizing the number of relocations by selecting relocation sites 
that are suitable and acceptable to local communities. 

4. Design and implement a program to involve beneficiaries in project conceptualization, planning, 
and implementation and inform the general public about the Project as well as highlight the 
right of ownership. 

5. Identify sites for relocation, involve project-affected persons, in accordance with ESS10, in 
preparing alternatives for relocation sites, and prepare a strategy for relocating the sites and 
buildings. 

6. Develop a Stakeholder Engagement Plan (SEP) in accordance with ESS10. 
7. Describe the legal framework, relevant local laws, and taxes that apply to resettlement, describe 

the relevant standards applied to each category of impact, specify specific implementation rules 
on which the agreed RAP will be based, describe methods for valuation of affected structures, 
land, trees, and other assets, prepare an entitlement matrix, and describe the grievance redress 
procedure related to compensation, appeal mechanisms, and the process of bringing cases to 
civil courts, develop escrow  (court deposit)  procedures for cases where PAPs are absent, 
unknown or have disputes over land /asset titles ( this should include early engagment and 
outreach and continued assistance to access the proceeds placed into escrow)  

8. Update any socio-economic surveys and identify project affected persons and the extent of the 
adverse impact on socio-economic conditions due to the Project’s infrastructure during the 
carrying out of the construction works and after their completion. 

9. Prepare an entitlement matrix for the relocation plan and action plan. 
10. Determine the baseline situation, sketch all properties, houses, and other buildings, crop trees, 

and the geographic profile on a map covering the area that is included in the design work. Use 
video recording technology to facilitate the determination of the baseline situation. 

11. Propose institutional and organizational activities for the implementation of the RAP, including 
cooperation with the Implementing Agencies, the local authorities, non-governmental 
organizations, and other related organizations. 

12. Prepare a cost estimate for the RAP implementation, separately identifying administrative costs 
and costs of consulting services, equipment and compensation under major categories, such as: 
land, houses, trees and other assets, costs of preparation of alternative resettlement sites, etc. 

13. Prepare a RAP implementation plan and identify critical path actions for a timely 
implementation of the Project.  

14. The RAP will be updated and modified. The update will show the progress in its implementation 
and changes in the RAP implementation that will be necessary due to overall changes in the 
Project compared to the previous period. 

15. The Consultant will ensure a proper implementation of RAP-related activities during the project 
implementation stage, including among others land acquisition activities, and for that purpose 
will prepare documentation as well as conduct/participate in negotiations with beneficiaries 
and activities aimed at obtaining local permits, etc. This will also include identification of 
alternative sites for the resettled population and their property as well as cultural property, the 
preparation of such sites, including planning, infrastructure, the provision of utilities, and 
replacement of houses/apartments/rented accommodation, etc. 

 

Before the commencement of the designing of different elements of the activities mentioned in 
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Component 1 of the Project, the Consultant will prepare a full RAP for each activity that will be required 

according to ESS5. The RAP should be prepared in accordance with the above described scope and 

activities, in compliance with the ESF standards, in particular ESS5. Consultations on the RAP should be 

conducted for the entire project area and all procedures must comply with Polish law as well as with the 

guidelines of the WB’s standard ESS10, the CEB, and the EU. The RAP should be updated and modified 

periodically, if necessary. 

1.1.11 (Stage II) -Author’s Supervision - as part of Stage II, the 

implementation of which is contingent upon obtaining 

funds for financing the project  

The Consultant will provide the Author’s Supervision tasks during the execution of the Works based on 

the results of Stage I design documentation provided by the Employer and prepared under this 

Assignment, to the extent specified by Building Law, as well as during the Defects Liability Notification 

Period. 

The Consultant’s duties also include the provision of the full scope of the Author’s Supervision tasks and 
activities, as set out in the provisions of the Act of July 7, 1994 – Building Law, as well as any analytical 
and design work carried out both at the Contractor’s office and during visits to the construction sites 
and/or visits to the Employer’s office, to be performed at the Employer’s request/inquiry and/or at the 
request/inquiry of representatives of the building control authority (confirmed by the Employer), as part 
of which the Consultant will be obliged to do the following, in particular: 

a) with regard to the design documentation and the Works to be carried out: 
1) assess the compliance of the execution of the Works with the assumptions of the design 

documentation; 
2) explain to the Employer any doubts regarding the design documentation; 
3) give an opinion on any technological and replacement designs prepared by the Works 

Contractor in terms of their compliance with the assumptions and requirements of the 
design documentation. 

4) give an opinion on the need to perform any additional work;  
5) make sure that the extent of changes introduced at the stage of execution of the Works 

does not cause a significant change in the approved construction design, which would 
require a new Construction Permit to be obtained; 

6) give an opinion (in terms of compliance with the assumptions of the design 
documentation) on the results of the geological investigations and other geotechnical 
documentation, submitted by the Works Contractor during the execution of the Works; 

7) adjust the design documentation, about particular disciplines, to conditions found at the 
Construction Site as well as to results of investigations and measurements conducted and 
submitted by the Works Contractor and/or by the Employer during the execution of the 
Works which differ from the results of any investigations, maps or other documents, and 
from any inventories made at the stage of preparation of the design documentation; 

8) submit to the Employer and Investor’s Supervision representatives explanations of the 
reasons for any differences between the design documentation and the actual situation 
(also including any exceedance in bill of quantity items); 

9) give to the Employer, if necessary, exhaustive answers to questions related to the 
adopted design solutions and approvals obtained; 
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10) prepare written explanations, opinions, analyses, approvals (including an extension of the 
dates of their validity), and any documents as well as perform any other activities related 
to the design documentation that are necessary to properly carry out the Works being the 
object of the contract; 

11) prepare additional or replacement design documents in relation to the solutions provided 
for in the original documentation where it is necessary and required to properly carry out 
the Works; 

12) prepare clarifications on the technical documentation and any changes made in it in the 
event that there are questions or objections from the institutions supervising the 
implementation of the project or from any entities authorized by them; 

13) advise in other matters concerning the design documentation which are associated with 
this Assignment (the construction process); 

14) because works under different work contracts may will be carried out on the same 
structures, make sure, as part of this Assignment, that such activities are carried out 
coherently, and if it is necessary to make changes in the design documentation, make 
sure that the integrity of the documentation for the individual activities is maintained; 

b) concerning to the activities carried out directly at the Construction Site, i.e. participation in 
technical committees and meetings as well as in the taking over process: 
1) prepare materials necessary to perform Author’s Supervision (for meetings, consultations, 

taking over, etc.); 

2) travel to the Construction Site and return to the unit providing Author’s Supervision 
services; 

3) pay visits to the Construction Site and participate in meetings/consultations/taking over; 

4) deal with matters associated with Author’s Supervision during a visit to the Construction 
Site (identification of a problem, assessment of the situation, performing all necessary 
tests and measurements); 

5) deal with matters associated with Author’s Supervision after the return to the unit 
providing Author’s Supervision services (including consultations with the Employer in all 
matters associated with Author’s Supervision provided); 

6) prepare replacement drawings and additional documents with regard to any issues raised 
during the performance of Author’s Supervision at the Construction Site; 

7) make necessary arrangements and consultations;  

8) provide: per diem allowances, accommodation, transport, personnel upkeep, 
communication means, etc.; 

c) other duties: 
1) ensure participation in Author’s Supervision activities, at each request of the Employer, 

during the Defects Notification Period. 
 

The specified catalog of duties does not exhaust the entire scope of the Consultant’s contractual 
obligations. The fact that a given activity is not mentioned cannot be grounds for the Consultant to 
refuse to perform it. 

The Consultant performs its contractual obligations through the Author’s Supervision team, which 
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includes Supervision Inspectors, including an environmental team and specialists from other disciplines 
necessary during the execution of the Works. 

During the execution of the Works, the Consultant is obliged to prepare and submit to the Employer 
quarterly reports on Author’s Supervision provided, which should contain the actual scope of activities 
in a given quarter, but the last report, being the final report, should at the same time be a summary of 
the implementation of the entire service. 

Quarterly reports and the final report will be accepted based on certificates of acceptance of quarterly 
reports and of the final report signed by the Parties. The Consultant is obliged to perform the role of 
Author’s Supervisor also during the Defects Liability Notification Period and the statutory warranty 
period with respect to the Works completed. 

1.2  TASK B. TECHNICAL ASSISTANCE TO 

THE CLIENT 

1.2.1 Cooperation with project stakeholders  

The Consultant will cooperate with all project stakeholders, conduct consultations, and in particular 

participate in the process of making arrangements and holding talks with the agencies involved in the 

implementation of the Project. The Consultant will also participate in meetings with the central 

government and local governments. Cooperation with project stakeholders will be conducted based on 

the World Bank’s standard ESS10. The Consultant will develop and implement a Stakeholder Engagement 

Plan (SEP) proportionate to the nature and scale of the project and its potential risks and impacts based 

on the guidelines contained in the World Bank’s standard ESS10. 

 

1.2.2 Support in Financial Management of the Assignment  

The Consultant will provide assistance to the Employer/Client in management, reporting and making 

financial settlements, including the following, among others:  

1. Provide information necessary to manage and supervise the Assignment. 
2. Assist in effectively obtaining funds for the Assignment. 
3. Ensure effective utilization of all funds obtained for the implementation of the Assignment. 
4. Monitor funds available for the implementation of the Assignment. 
5. Regularly prepare and submit in a timely manner financing plans for the Assignment and 

funding requirements, including disbursement projections for four successive quarters. 
6. Prepare and submit in a timely manner monthly financial reports and other special reports 

agreed with the Client. 
7. Collect and submit financial documents for reports and settlements. 
8. Prepare data and reports necessary to file applications for the issuance or amendment of the 

decisions concerning the financing of the Assignment (with respect to all the financing sources). 
9. Prepare application forms required by the institutions financing the Project in the scope agreed 

with the Client. 
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10. Assist in the completion of all elements of the Assignment and in making settlements for them 
until the closing date of the Assignment with respect to the project activities implemented by 
the PIU.  

11. Make the final settlement of the Assignment, including assistance in accounting for the loan 
from the World Bank and for EU funds. 

12. Classify the costs of the Assignment based on the co-financiers’ recommendations. 
13. Determine the method and form of settlements with the authorities cooperating with the 

Project Implementing Agency in the implementation of the Project, e.g. the Voivodeship Office 
or the Marshal’s Office.  

14. Assist in the valuation of the initial value of assets created as part of the investment. 
15. Provide assistance in meeting the obligations to the external institutions (among others, the 

International Bank for Reconstruction and Development (World Bank), the Council of Europe 
Development Bank (CEB), the European Commission, etc.).  

16. Prepare and update, on behalf of the Employer, physical and financial schedules as well as the 
project implementation schedule (in accordance with the requirements of the project co-
financiers, in particular the World Bank). 

17. If necessary, assist in preparing applications to modify the Financial Memorandum in 
accordance with the guidelines issued by the European Commission and the Intermediary 
Bodies. 

1.2.3 Preparation of documentation and applying for funds from 

the European Commission 

The Consultant will be responsible for preparing different documents necessary to obtain location 

permits, permits to carry out the Works, operation/use permits, or any other permits related to the 

structures included in the Project, throughout the entire period of project implementation. All work 

carried out under the different tasks specified above will be used as the basis for preparing 

documentation for such permits. The Consultant will be responsible for collecting additional data, 

results of investigations, and information necessary to prepare such documentation. The Consultant will 

also be responsible for preparing an application (or more than one application, as required), including all 

necessary attachments (among others feasibility studies, applications for co-financing, and all other 

necessary attachments), in accordance with the applicable procedures of a particular Fund in order to 

obtain financing from the European Commission and from the National Fund for Environmental 

Protection and Water Management (NFOŚiGW) for various works that are part of the Project involving 

the investments implemented by RZGW Kraków.  

1.2.4 Support in preparing and conducting procurement 

processes 

The Employer will commission the Consultant to prepare and conduct procurement processes in 

accordance with Polish and EU law and with the World Bank requirements. 

 

The performance of the service will include the following actions and activities of the Consultant: 
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1) Determine the basic assumptions of the object of the procurement, based on the Standard 
Bidding Documents (SBD) agreed with the World Bank. 

2) Define tender participation requirements that contractors bidding for a contract must meet and 
submit them to the Employer for approval. 

3) Prepare a complete set of bidding documents. 
4) Determine the appropriate procurement method. 
5) Determine the value of a contract. 
6) Prepare complete bidding documentation associated with the procurement process necessary 

to commence and conduct tenders, also including all advertisements and notices (to be 
published, e.g., in the UNDB, on the World Bank’s external website, in dgMarket, the Polish 
Public Procurement Bulletin, and the EU Official Journal), based on the Standard Bidding 
Documents (SBD) agreed with the World Bank. 

7) Publish/assist in publishing procurement notices. 
8) Analyze and evaluate bids of contractors bidding for a contract at each procurement stage with 

respect to the following, among others: 
a) examine the compliance of bids with the requirements of the bidding documents; 
b) indicate the reasons for rejection of any bid, if necessary; 
c) perform an analysis for a grossly low price (if applicable) 
d) indicate the reasons of exclusion of any bidder, if necessary; 
e) indicate the most advantageous bid or propose to cancel the tender. 

9) Perform activities during the tender conducted, including the participation in the work of 
Evaluation Committees as their members or experts. 

10) Prepare a complete report/minutes on the conducted and completed tender. 
11) At the bidding stage, the Consultant will prepare responses to bidders’ questions, including draft 

amendments to the bidding documents, if necessary. 
12) Prepare materials and participate in appeal proceedings, if necessary. 
13) Prepare the required number of hard copies of the complete bidding documents (where it is 

required by the procurement procedure based on the WB’s Guidelines), including the designs 
and drawings, etc. 

14) Provide support in publishing notices in the relevant tender journals, also published in English, if 
necessary. 

 

The Employer’s obligation will be to: 

15) publish a procurement notice about the commencement of a tender and information about the 
activities to be performed during the tender in the UNDB, on the Bank’s external website, in the 
Polish Public Procurement Bulletin, and the EU Official Journal; 

16) appoint an Evaluation Committee; 
17) authorize the Consultant’s personnel to participate in the work of the Evaluation Committee as 

its members.  
  

1.2.5 Support in the acquisition and take-over of properties and 

the preparation/update and monitoring of the RAP 

If the investment is implemented based on a construction permit, conducting activities associated with 

obtaining the right to use properties for construction purposes, in accordance with Polish law and the 
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environmental and social standards, the ESF. If there are discrepancies between Polish law and the 

World Bank standards, in such case the most stringent guidelines that are the most advantageous to 

project affected persons should be taken into account. 

The Consultant’s tasks will include the following, among others: 

1. Assist the Employer in land acquisition, in particular holding/participating in negotiations, carrying 
out/participating in the expropriation process where negotiations fail, activities aimed at securing 
land for construction purposes, providing valuations of land, residential properties, plants and 
property improvements as well as other assets, conducting processes related to temporary land 
use, and preparing memoranda of understanding, agreements, etc. 

2. If necessary, provide assistance to the Voivode’s services in signing memoranda of understanding / 
compensation agreements with the property owners in order to expedite the process of issuing 
compensation decisions by the Voivode. 

3. Provide legal advice to people expropriated from the investment area. 
4. Provide legal support in land acquisition for the purpose of implementing the investment. 
5. Prepare valuations of land properties as well as plant components and building structures in the 

parcels designated for acquisition by the State Treasury. Property valuations will also be prepared 
for parcels subject to permanent restriction and to the obligation to relocate utility infrastructure, 
for the so-called “remaining land”, i.e. properties that are not suitable to be used for the previous 
purposes, and for any other impacts that will require compensation to be determined based on a 
property valuation. Property valuations should be prepared according to the requirements set out 
in: 

a) the Act of July 8, 2010 on Special Rules for the Preparation and Implementation of 
Investments related to Flood Control Structures (consolidated text Dz. U. (Journal of Laws) of 
2024 item 274), pursuant to the requirements specified in Art. 21; 

b) the Act of August 21, 1997 on Real Property Management (consolidated text Dz. U. (Journal of 
Laws) of 2024 item 1145, as amended); 

c) the Act of July 7, 1994 – Building Law (consolidated text Dz. U. (Journal of Laws) of 2024 item 
725, as amended); 

d) the Regulation of the Council of Ministers of September 5, 2023 on the valuation of a real 
estate property and the preparation of a property valuation (Dz. U. (Journal of Laws) of 2023, 
item 1832, as amended); 

e) the professional standards of property appraisers of the Polish Federation of Associations of 
Property Appraisers. 

 

An integral part of a valuation of land properties and of vegetation and building components will be a 

list of values of parcels, which includes the following data, among others: 

▪ ordinal number; 
▪ owner, user and his address; 
▪ soil class and use; 
▪ parcel no.; 
▪ Land Register Title Deed no. (KW no.); 
▪ parcel area; 
▪ unit price per 1m2; 
▪ price of the parcel to be acquired; 
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▪ price of vegetation and building components. 
 

An integral part of a valuation of vegetation and building components is a record of inventory of such 

components made by a property appraiser and signed by the owner or user. 

NOTE: In the case of the investments implemented based on the Act of July 8, 2010 on Special Rules 

for the Preparation and Implementation of Investments related to Flood Control Structures 

(consolidated text Dz. U. (Journal of Laws) of 2024 item 274), a property valuation should be prepared 

within 14 days from the date of issuance of a construction permit, whereas the amount of 

compensation should be determined according to the condition of a property as of the date of 

issuance of the construction permit. 

 

6. Agree with compensation for the properties to be taken over (permanent land acquisition, 
temporary land use, permanent land restrictions, and others). 

7. In justified cases, cause notarized agreements to be signed and handle the entire process leading to 
their signing. Provide a notary public and include this cost in the contract price. 

8. Regularize the legal status of the properties by registering the Title Deed in the Land Register for 
the respective property or file an application to change an entry in the Land Register Title Deed – 
according to the provisions set out in the Act of July 8, 2010 on Special Rules for the Preparation 
and Implementation of Investments related to Flood Control Structures (Dz. U. (Journal of Laws) of 
2024 item 274). 

9. The Consultant is responsible for monitoring the implementation of the RAP and submitting 
quarterly (or at another frequency required by the Employer) reports on the RAP implementation 
in a format agreed with the Employer. 

 

The general rules for signing agreements: 

a) Agreements should be signed by the property owners or their attorneys in person. 
b) A power of attorney authorizing one to sign an agreement, certified by the relevant city or 

municipal office, should be attached to the agreement. 
c) Where a parcel is co-owned, an agreement must be signed by all the co-owners. 
d) If a married couple owns a parcel, an agreement should be signed by both spouses. 
e) In the event that the owner is deceased and no inheritance proceedings have been conducted, a 

list of heirs to a given parcel should be determined by the Contractor and attached to the record 
of agreement.  

f) If the owners do not consent to their land being used, this fact should be recorded in the record 
and the owners’ signatures should be obtained. 

g) A tabulated list of agreements/memoranda of understanding/records of agreement should be 
made. 

h) Civil law agreements should be entered into in accordance with the applicable legislation 
(including in particular the following: the Civil Code, the Act on Real Property Management, and 
the Act on Special Rules for the Preparation and Implementation of Investments related to Flood 
Control Structures). 

i) Memoranda of understanding/records of agreement should be made in 3 copies. Agreements 
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should be made in the form of notarial deeds (depending on the number of pages). 
 

The Consultant will carry out the following activities, as specified in the ESF: 

1. Monitor the implementation of the RAP and its compliance with the ESF standards, the 

requirements to mitigate and eliminate negative impacts, and common good practices in the 

area of expropriation. 

2. Provide experienced specialists in the area of social assessment, land acquisition, and 

resettlement. Such persons will be responsible for the supervision of all aspects related to land 

acquisition and resettlement. If necessary, such persons will represent the Client in contacts 

with the relevant authorities (also including non-governmental organizations). 

3. Prepare quarterly and annual reports on social issues and the resettlement process, taking 

into account any memoranda made during site visits. A summary of the activities carried out 

with respect to social issues and the resettlement process, including a description of all aspects 

and problems, should form a part of periodic reports and the RAP final reports on the 

implementation of the Assignment. 

1.2.6 Legal support  

The Consultant will provide legal support throughout the entire period of provision of the service.  

 

Legal support will relate to any formal and legal aspects whose solution will affect the effective 
implementation of the service. 

 

The Consultant will provide advisory assistance in preparing the PIU for internal and external audits as 

well as assistance in adapting to any recommendations arising from such audits. 

1.2.7 Conducting information and promotion activities in 

accordance with the World Bank’s ESF standards, including 

in particular ESS10 

As part of the information and promotion activities, the Consultant will be responsible for the following: 

 

1. Ensure a professional level of contacts with the general public. 

2. Publish procurement notices and other documents resulting from the carrying out of 

procurements under the Project in the media. 

3. Support the Employer in preparing required information on the implementation of the 

Project for the media, including required materials for any radio/press/TV interviews/reports 
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(the text and photos). 

4. Provide comprehensive organization of conferences (including among others the renting of 

conference rooms, support, catering, preparation of presentations, provision of equipment) and 

conduct conferences (not more than 3), at dates agreed with the Client. 

5. Prepare, within time limits and with the graphic design proposed by the Consultant and 

agreed with the Client, promotional materials, including A4 printed folders (300 pcs.), A5 50-

page printed notebooks (300 pcs.), printed ballpoint pens (300 pcs.). 

6. Publish two information brochures about each contract (A4 folded to A5, color (4+4), paper: 

gloss art paper, 250 gsm) – this means the preparation of the text and the graphic design, 

preparation (dtp) for printing, and printing. 

7. During the term of the Contract, at each request of the Employer, the Consultant will prepare 

multimedia presentations using Microsoft PowerPoint software (or equivalent). 

8. Prepare and present multimedia presentations during meetings, including World Bank missions. 

 

In all meetings and conferences organized by the Employer, to which the Consultant will be invited to 
participate, and in press interviews associated with the implementation of the Project that are given by 
the Consultant, the Consultant must clearly stress the role of the World Bank and the European Union in 
co-financing the Project. All activities in this regard must be carried out in compliance with:  

− the Visual Identity Guidelines for Contractors and Implementing Partners; 
− the guidelines for conducting information and promotion activities related projects financed 

from the relevant EU Fund.  
 

1.2.8 Translations 

The Consultant will provide translations of all documents resulting from the implementation of the 
service that will need to be translated into English/Polish. Documents must be translated within the 
time limits required by the procedures that will result from the implementation of the service. 
Moreover, if necessary, the Consultant will also provide certified translations. 

 

The Consultant will prepare documents in English, as required by the institutions supervising the 
Project, relating to specific financial, technical and legal issues associated with the Project and will also 
provide assistance in direct contacts with the European Commission in the role of an expert and an 
interpreter (if need be).  

 

Implementation arrangements 
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The Consultant will closely cooperate with the Employer, i.e. RZGW Kraków and RZGW Gliwice. 

On the part of RZGW Kraków and RZGW Gliwice, the respective Director will be the Client’s 

representative and will appoint a person to coordinate work with the Consultant. This person will assist 

the Consultant in solving various administrative problems that may arise during the service provision 

phase.  

The Consultant will be responsible for all aspects of the provision of the services, as defined in the 
previous parts of these Terms of Reference. RZGW Kraków and RZGW Gliwice will be responsible for 
providing existing data and information, including all reports prepared to date related to this 
Assignment. 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

An integral attachment to the TOR is the document Cost estimate template, to be completed by Short 
List Consultants at the bidding stage. 


