




















	Name	Duration	Start	Finish
1		Etap / sekcja 1	15,33 days	20.04.20 09:00	11.05.20 11:38
2		Obszar 1	9,33 days	20.04.20 09:00	01.05.20 11:38
3		Podobszar 1	5,5 days	20.04.20 09:00	27.04.20 14:00
4		Zadanie 1	3 days	20.04.20 09:00	22.04.20 18:00
5		Zadanie 2	2 days	23.04.20 09:00	24.04.20 18:00
6		Zadanie 3	0,5 days	27.04.20 09:00	27.04.20 14:00
7		Podobszar 2	4,33 days	27.04.20 09:00	01.05.20 11:38
8		Zadanie 1	2 days	27.04.20 09:00	28.04.20 18:00
9		Zadanie 2	2 days	29.04.20 09:00	30.04.20 18:00
10		KM: Zadanie 3 (np. akceptacja dyrektora dziau IT)	0,33 days	01.05.20 09:00	01.05.20 11:38
11		Obszar 2	11 days	24.04.20 11:38	11.05.20 11:38
12		Podobszar 1	11 days	24.04.20 11:38	11.05.20 11:38
13		Zadanie 1	5 days	24.04.20 11:38	01.05.20 11:38
14		Zadanie 2	4 days	01.05.20 11:38	07.05.20 11:38
15		Zadanie 3	2 days	07.05.20 11:38	11.05.20 11:38
16		Podobszar 2	2,1 days	06.05.20 11:38	08.05.20 12:26
17		Zadanie 1	1 day	06.05.20 11:38	07.05.20 11:38
18		Zadanie 2	1 day	07.05.20 11:38	08.05.20 11:38
19		KM: Zadanie 3 (np. akceptacja dyrektora dziau marketingu)	0,1 days	08.05.20 11:38	08.05.20 12:26
20		Etap / sekcja 2	41,43 days?	20.04.20 09:00	16.06.20 12:26
21		Obszar 1	18 days	08.05.20 12:26	03.06.20 12:26
22		Podobszar 1	7 days	08.05.20 12:26	19.05.20 12:26
23		Zadanie 1	2 days	08.05.20 12:26	12.05.20 12:26
24		Zadanie 2	3 days	12.05.20 12:26	15.05.20 12:26
25		Zadanie 3	2 days	15.05.20 12:26	19.05.20 12:26
26		Podobszar 2	11 days	19.05.20 12:26	03.06.20 12:26
27		Zadanie 1	2 days	19.05.20 12:26	21.05.20 12:26
28		Zadanie 2	5 days	21.05.20 12:26	28.05.20 12:26
29		KM: Zadanie 3 (np. akceptacja pani dyrektor dziau prawnego)	4 days	28.05.20 12:26	03.06.20 12:26
30		Obszar 2	41,43 days?	20.04.20 09:00	16.06.20 12:26
31		Podobszar 1	2 days	03.06.20 12:26	05.06.20 12:26
32		Zadanie 1	0,5 days	03.06.20 12:26	03.06.20 17:26
33		Zadanie 2	0,5 days	03.06.20 17:26	04.06.20 12:26
34		Zadanie 3	1 day	04.06.20 12:26	05.06.20 12:26
- page1					



[illegible]

		Name	Duration	Start	Finish
35		Podobszar 2	41,43 days?	20.04.20 09:00	16.06.20 12:26
36		Zadanie 1	2 days	05.06.20 12:26	09.06.20 12:26
37		Zadanie 2	2 days	09.06.20 12:26	11.06.20 12:26
38		KM: Zadanie 3 (np. zgodna na wdrozenie produkcyjne udzielona przez czonka zarzdu)	3 days	11.06.20 12:26	16.06.20 12:26
39			1 day?	20.04.20 09:00	20.04.20 18:00
40			1 day?	20.04.20 09:00	20.04.20 18:00
41			1 day?	20.04.20 09:00	20.04.20 18:00

Predecessors	Resource Names				20 kwi 20				27 kwi 20				4 maj 20				11 maj 20				18 maj 20				25 maj 20				1 cze 2					
		P	S	N	P	W		C	P	S	N	P	W		C	P	S	N	P	W		C	P	S	N	P	W		C	P	S	N	P	W
34	Marta Caban																																	
36	Jonasz Mielec																																	
37	Jan Kuc																																	

[illegible]